ROI1-21-C-019
Town of Boscawen

116 North Main Street, Boscawen, NH 03303 | Telephone: 603.753.9188 | Fax: 603.753.9183

October 28, 2020

Dorrie Paar

Brownfields Coordinator

USEPA Region 1 — Mailcode OSRR07-2
5 Post Office Square, Suite 100

Boston, MA 02109-3912

Dear Ms. Paar:

Boscawen is a rural community located on the western bank of the Merrimack River just north of
Concord, the capitol of New Hampshire. Beginning in the 1800s, a mill village developed at the
southern tip of Boscawen at the confluence of the Contoocook and Merrimack Rivers along
Commercial Street. The mill village operated at its peak between 1850 and 1970 and supported
several industries including a saw mill and lumber yard, a coal warehouse, flour production, soap
production, corn milling, and grain warehousing and was the largest producer of flour in New
England in the early 1900s. The area also supported a leather tannery from 1953 to 1987. All
the mills had become vacant by the late 1980s and have sat abandoned for nearly 30 years.

This cleanup grant application is focused on three parcels (Map 183D, Lot 149, Sublots 6, 7, & 8)
on Commercial Street, specifically 36 to 56 Commercial Street, that were historically occupied
by a sawmill, flour and grist mill and later a tannery. These mills are located along the banks of
the Contoocook River and overlook the historical Hannah Duston Memorial Site, the location of
the massacre that made Hannah Duston known as the Granite State Heroine. Currently,
remnants of the past industrial operations remain in the facility including soap soaking tanks and
hide tumbling tanks, industrial salt piles, a former bulk oil storage tank, and numerous floor
drains and trenches. Additionally, remaining environmental assessment of the properties is
complicated by the highly unstable dilapidated buildings.

The Town’s goal for redevelopment of the Allied Leather Site is to directly address the key
community needs of an aging population, lack of recreational opportunities, and lack of access to
locally grown produce and meats. The Town has been working with a private developer to
achieve these goals for the Site. Our shared vision for the redevelopment of the Allied Leather
Site includes 100 units of senior housing, facilitate an extension of the Northern Rail Trail
through the property to connect to the adjacent Hannah Duston Memorial Historic Site/adjacent
recreational area and Merrimack Valley Greenway, adding parking at the trailhead so the
community has access to the trail as well as a canoe launch to the Contoocook River, and
including a permanent area for a long-term farmers market so local residents can have access to
locally grown produce and meats.

However, the presence of environmental contaminants has halted the further redevelopment of
the Site. Various historical industrial uses including a tannery have left a legacy of
contamination in soil and building materials. This Cleanup grant will help us address these
concerns and allow for its cleanup and redevelopment.
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Required information follows:
1. Applicant Identification: Town of Boscawen, 116 North Main St., Boscawen, NH 03303
2. Funding Requested: a. Grant Type: Single Site Cleanup
b. Federal Funds Requested: i. $500,000
ii. Boscawen is not requesting a cost share waiver
c. Contamination: Hazardous Substances
Location: Town of Boscawen, Merrimack County, New Hampshire
4. Property Information: Former Allied Leather, (Map 183D, Lot 149, Sublots 6, 7, & 8) 36-56
Commercial Street, Boscawen, New Hampshire 03303
5. Contacts: a. Project Director: Alan H. Hardy, Town Administrator, Brownfields Project
Coordinator, Town of Boscawen, 116 North Main Street, Boscawen, NH 03303; (603) 753-9185
(phone); (603) 753-9184 (fax); ahardy@townofboscawen.org (email)
b. Highest Ranking Elected Official: Edward J. Cherian, Jr., Chair, Board of
Selectman, Town of Boscawen, 116 North Main Street, Boscawen, NH 03303; 603-
753-9188 (phone); (603) 753-9184 (fax);

w

6. Population : 4,025

7. Other Factors Checklist:
Other Factors Page #
Community population is 10,000 or less. 1,3

The applicant is, or will assist, a federally recognized Indian tribe or United States
territory.

The proposed brownfield site(s) is impacted by mine-scarred land.

Secured firm leveraging commitment ties directly to the project and will facilitate 3
completion of the project/reuse; secured resource is identified in the Narrative and
substantiated in the attached documentation.

The proposed site(s) is adjacent to a body of water (i.e., the border of the proposed 1
site(s) is contiguous or partially contiguous to the body of water, or would be
contiguous or partially contiguous with a body of water but for a street, road, or
other public thoroughfare separating them).

The proposed site(s) is in a federally designated flood plain. 2,6
The reuse of the proposed cleanup site(s) will facilitate renewable energy from
wind, solar, or geothermal energy; or will incorporate energy efficiency measures.

8. Letter from the State Environmental Authority: Attached to this letter

We thank you in advance for considering our grant application. If you should have any questions
or require clarification on any element of this proposal, please give me a call at (603) 753-9185.

Very truly,

%&97

Alan Hardy
Town Administrator
Brownfields Project Coordinator

cc: with attachments


mailto:ahardy@townofboscawen.org

The State of New Hampshire
DEPARTMENT OF ENVIRONMENTAL SERVICES

Robert R. Scott, Commissioner

EMAIL ONLY
October 9, 2020

Alan H. Hardy, Town Administrator
Town of Boscawen

116 North Main Street

Boscawen, NH 03303

Subject: Town of Boscawen
FY21 Proposal for EPA Brownfields Cleanup Grant
Allied Leather Site, Boscawen, New Hampshire

State Letter of Acknowledgement and Support
Dear Mr. Hardy:

The New Hampshire Department of Environmental Services (NHDES) hereby acknowledges and
expresses our support for the Town of Boscawen’s proposal for an EPA Brownfields Cleanup
Grant for the Allied Leather site located on Commercial Street in Boscawen, New Hampshire.

Should your proposal be successful, NHDES will commit to providing a liaison to provide technical
support, facilitate the process of reviewing and approving all cleanup related submittals to
NHDES, and participate in any community outreach efforts.

We look forward to working with the Town of Boscawen on this important project within your
community. Please contact me should you have any questions.

Sincerely,

/O/J//L/zza%/

Michael McCluskey, P.E.

Brownfields Program

Hazardous Waste Remediation Bureau
Tel: (603) 271-2183

Fax: (603) 271-2181

E-mail: michael.g.mccluskey@des.nh.gov

ec: Dorrie Paar, EPA New England — Region 1
Karlee Kenison, P.G., Administrator, NHDES-HWRB
Amy Doherty, P.G., State Sites Supervisor, NHDES-HWRB

www.des.nh.gov
PO Box 95, 29 Hazen Drive, Concord, NH 03302-0095
Telephone: (603) 271-2908 Fax: (603) 271-2181 TDD Access: Relay NH 1-800-735-2964
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1. PROJECT AREA DESCRIPTION AND PLANS FOR REVITALIZATION

l.a. Target Area and Brownfields; 1.a.i. Background and Description of Target Area
Boscawen, originally settled as part of Contoocook in 1734 and later incorporated as Boscawen in
1760, is a rural community (population 4,028) located on the western bank of the Merrimack River
just north of Concord, the capitol of New Hampshire. Beginning in the 1800s, industrial
manufacturing mills began to be developed at the southern tip of Boscawen at the confluence of
the Contoocook and Merrimack Rivers along Commercial Street. The mills operated at its peak
between 1850 and 1970 and supported several industries including a saw mill and lumber yard, a
coal warehouse, flour production, soap production, corn milling, and grain warehousing and was
the largest producer of flour in New England in the early 1900s. The area also supported a leather
tannery from 1953 to 1987. All the mills had become vacant by the late 1980s and have sat
abandoned for over 30 years.

Industry has left Boscawen (target area) leaving us to address several dilapidated buildings. The
target area is aging (median age of 43 compared to US average age of 37), has low education
attainment (15% in Boscawen have achieved Bachelor’s degree compared to 34% for NH), and is
relatively poor ($54k median household income compared to $66k for NH) leaving our small
Town challenged to complete the revitalization of our former mills on our own. In addition, while
Boscawen is located on two rivers (Merrimack and Contoocook), our community lacks public
access to the river and associated recreational opportunities which impacts health and welfare of
our community.

1.a.ii. Description of the Brownfield Site(s)

This grant application is the abandoned Allied Leather Tannery which is owned by the Town of
Boscawen and contains three former industrial lots located at 36 to 56 Commercial Street at the
southern end of downtown Boscawen. These mills are located along the banks of the Contoocook
River and overlook the historical Hannah Duston Memorial Site, the location of the massacre that
made Hannah Duston known as the Granite State Heroine. Beginning in 1790, the south side of
Commercial Street was developed with a grist mill, by 1820 with a sawmill, and by 1850 with a
woolen mill. The sawmill was later redeveloped with a flour and grist mill that would become the
largest producer of flour in New England by 1900. The flour mill operated through the 1950s,
when it was converted to a tannery. By 1953, the property was owned by Brezner Tanning Corp,
of which Allied Leather was a subsidiary. Allied Leather was comprised of the Site and its
buildings, in addition to the buildings on the three adjoining parcels south of the Site which are
under private ownership. Allied Leather operated at the Site through 1987 when the company
went bankrupt. The property was transferred to a holding company and later to the Town in 2009
for owed back taxes. The property has been vacant and unmaintained since 1987 and is in a highly
dilapidated state. This Site is a high priority for cleanup and redevelopment due to its strategic
location adjoining our downtown and the Contoocook River, its high redevelopment potential, and
its close proximity to residential neighborhood (residential houses line the north side of
Commercial Street).

Based on a previous Phase Il Environmental Site Assessment completed in 2017 and 2018, source
areas and associated contaminants at the Site include PCB Bulk Product Waste and Remediation
Waste within the Site building, asbestos and lead paint within the Site buildings, polycyclic
aromatic hydrocarbons (PAHs) and metals (arsenic and lead) in soil throughout the Site, other
regulated wastes throughout the building, as well as floor drains and discharges that have not been
able to be safely assessed within the dilapidated building. Adjacent to the Site to the south are
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three other former tannery buildings currently unoccupied and in severe disrepair, and a former
rail line support facility to its north. These properties are in private ownership and are located
within the residential neighborhood of Commercial Street.

1.b. Revitalization of the Target Area; 1.b.i. Reuse Strategy and Alignment with
Revitalization Plans

The proposed reuse of the Site is directly aligned with the Town’s Revitalization Plans. The Town
of Boscawen is a small rural community focused on sustaining manageable growth with regard to
an aging population while preserving the livability, enjoyability, safety, health, and affordability
of the Town. Town goals identified in its most recent Master Plan align with the planned reuse of
the Site as it will further advance: 1) maintaining and enhancing the Town’s sense of community
and identity; 2) expanding safe, decent, and affordable housing by encouraging the development
of senior housing within the Town proper; and 3) providing opportunities for recreational
enjoyment of the Town’s natural resources by Boscawen citizens. Once the site is cleaned and the
land along the river is returned to a useable condition, Boscawen’s boards, commissions and
committees will engage with potential property owners, residents and business owners to develop
reuse strategies for the remaining adjoining lots along the riverfront.

In July 2016, NH State Legislators met with stakeholders to discuss improvements to the Hannah
Duston Memorial island adjacent to the Allied Leather Site. Plans are in place for Pan Am, the
owner of the railroad servicing the site, to abandon this section of line down to Concord. This will
allow for expansion of the existing Northern Rail Trail from its current terminus on River Road
through the Hannah Duston Memorial island completing the undeveloped segment in Boscawen.
The rail trail would then connect with the Merrimack Valley Greenway on the Concord side of the
Contoocook River. Removing the eyesore of the dilapidated mills would greatly add to the
experience of riding the rail trail as well as providing a safe place to stop and admire the confluence
of the two rivers. Improvements to the Allied Leather Site will only increase the usage of the
Memorial, island, and rivers by making the area feel safer for recreational use, and will
significantly make the area along Commercial Street more desirable for continued revitalization.

1.b.ii. Outcomes and Benefits of Reuse Strategy

The Town’s reuse strategy for redevelopment of the Allied Leather Site is to directly address the
key community needs of an aging population, lack of recreational opportunities, and lack of access
to locally grown produce and meats. The Town has been working with a private developer (Mark
Piontkowski) to achieve these goals for the Site. The planned reuse includes 100 units of senior
housing (25% of which are estimated to be below market rate), facilitate an extension of the
Northern Rail Trail (which currently ends ¥ mile north from the Site) through the property to
connect to the adjacent Hannah Duston Memorial Historic Site/adjacent recreational area and
Merrimack River Greenway Trail to be constructed in Concord south of the Site, adding parking
at the trailhead so the community has access to the trail as well as a canoe launch to the Contoocook
River, and a commercial area including a long-term farmers market so local residents can have
access to locally grown produce and meats. The Site is also located within the 100-year floodplain.
The remediation of contaminated soils at the Site will protect from erosion of contaminants into
the River. The design of the Site will also include proper erosion and control measures, and
hardscaping that is appropriate for use within a floodplain.

Our reuse strategy will have the following direct economic and non-economic benefits include:
Economic Benefits: The completion of the cleanup and redevelopment will lead to an estimated
$10 million in private investment in senior housing and 30 temporary construction jobs. It will

2
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also lead to an estimated $280,000 in additional property taxes per year. The catalyzing
economic effect to redevelop the other surrounding properties in the target area will be much
higher. Boscawen is located between the Cities of Franklin (an Opportunity Zone) and Concord
(the population center of state). While Boscawen is not in an Opportunity Zone, the
redevelopment of our Site will help draw people and investment out of Concord and spur
investment towards the Opportunity Zone in Franklin.

Non-Economic Benefits: The redevelopment of the Site with a permanent Farmers Market and
trailhead and trail connection to the Northern Rail Trail, Merrimack Valley Greenway, and the
Hannah Duston Memorial Historic Site will provide access to our target community for increased
exercise and healthy locally grown fruits and vegetables that can reverse the incidences of obesity.
The project will also provide a direct linkage for the residents of Boscawen to the Contoocook and
Merrimack River as well as connecting to over 58 miles of recreational opportunity. It will also
employ low impact development storm water and erosion control techniques recognizing that a
portion is located within flood plain. This project will truly exemplify a Brownfields success story
by transforming a contaminated and blighted property into one that no longer threatens, but
enriches, the lives of the target community.

1.c. Strategy for Leveraging Resources; 1.c.i. Resources Needed for Site Reuse
This project will leverage or has the ability to increase the availability of the following funds.
Documentation of firm leveraged funds are documented in Attachment 1.

« Private Funds — Estimated $10 million in investments by the private developer (Mark
Piontkowski) for redevelopment of the Site for senior housing.

* NH Legislature — Passed House Bill 1397 to establish a committee to study improvements
to adjacent Hannah Duston Memorial and study feasibility of connecting a portion of the
Site/Hannah Duston Memorial to the Northern Rail Trail system.

* Northern Rail Trail — Invested $700,000 in funds to extend the trail to Boscawen. Is
currently working to extend it the final % mile to Site and adjacent Hannah Duston Memorial.

» CNHRPC Brownfields Assessment Program - $84,000 in Brownfields Assessment funds
from the Central NH Regional Planning Commission (CNHRPC) for Phase | ESA, Phase 1l ESA
and Market Study.

» NHDES Brownfields Cleanup RLF — The NHDES’s Brownfields Revolving Loan Fund
can be used to provide an RLF sub-grant (up to $200,000) to complete the cleanup work at the
property.

« CRDC Brownfields Cleanup RLF - CRDC has an EPA funded Brownfields Revolving
Loan Fund that could be leveraged to assist with the cleanup of the Site. CRDC has other funds
in addition to their Revolving Loan Fund that can be used during redevelopment. Subgrants would
be available for the project in amounts up $200,000 to support this project.

« Community Development Block Grants - The CDBG program will be leveraged to provide
up to $500,000 to complete infrastructure and facility improvements at the Site. Recognizing that
the target area contains more than 50% low to moderate income residents, the Town has been very
successful at receiving and leveraging this program.

1.c.ii. Use of Existing Infrastructure
The redevelopment of the Allied Leather site will utilize the existing available infrastructure along
Commercial Street including roadways, water, sewer, phone and internet. Recognizing the former
industrial use of the former Allied Leather Site, adequate capacity of this infrastructure is available
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and is not required to be upgraded. CDBG funds as well as private investment ($10 million) will
provide resources necessary to connect this existing adjacent infrastructure to the Site.

2. COMMUNITY NEED AND COMMUNITY ENGAGEMENT

2.a Community Need; 2.a.i The Community’s Need for Funding:
Boscawen is a small poor town (population of only 4,028) adjacent to Concord, the capitol of NH.
The residents in the target area (Boscawen) struggle with high poverty (15.8% vs. 8.8% for NH),
low wages ($54k median household income vs. to $66k for NH), and low education attainment
(15% in Boscawen have achieved Bachelor’s degree vs. 34% for NH). The Town of Boscawen
contains an aging population (Boscawen has median age of 43 vs. US average of 37) as New
Hampshire is one of the oldest population states in the US. As many seniors begin to downsize,
the need for affordable senior housing is at a crisis level. With the vacancy rate in NH as low as
1%, the need for affordable housing (especially senior housing) is paramount. The redevelopment
of Allied Leather can directly address this need. However, the cleanup costs are significant
($600,000). Since New Hampshire has no state income or sales tax, the result is limited state
funding and we rely heavily on local property taxes to fund all municipal service departments
including fire and police, a large portion of the schools, and any capital improvement projects.
Given the Town’s small size as well as Boscawen’s cash strapped residents, the Town just does
not have the resources to address the cleanup without further assistance.

2.a.ii Threats to Sensitive Populations; 2.a.ii.(1) Health or Welfare of Sens. Populations
As stated above, sensitive populations that are affected by the Site are primarily our low income
aging senior citizens that have welfare concerns regarding blight, access to recreational
opportunities, and access to affordable, safe housing that will be addressed as part of this grant.
While the Town of Boscawen borders both the Contoocook and Merrimack Rivers, it only has
three recreational parks. Two of these are baseball fields not readily used by the general public,
and the third, the Hannah Duston Memorial Historic Site, is situated on an island adjacent to the
Allied Leather Site. However, access to the rivers and this memorial is blocked by the mill
buildings along Commercial Street as well as an active rail line that runs from the
Boscawen/Concord town line to the beginning of the Northern Rail Trail on River Road in
Boscawen. In addition, expanding access to the existing recreational sites is a key community
need as obesity rates for adults in New Hampshire (no specific data is available for Boscawen)
have climbed from 10% in 1990 to 27% in 2016 and access to recreation facilities are key to
attracting new seniors as well as families.

Second, as stated above, there is a housing crisis in NH (1% vacancy rate). Many seniors want to
downsize from larger homes while being allowed or encouraged to age in place. There is also
currently a mismatch in housing stock as 3 bedroom units dominate the rental market, however,
the demand for senior housing is predicted to double from 2010 to 2025 (2 bedroom units). This
is complicated by the fact that seniors have high rates of disability, lower median income, and
savings. This combined with the declining caregiver population in the state is forcing many seniors
to move away from their hometown including friends and family due to lack of available rentals.
This project will help provide needed senior housing for Boscawen’s seniors.

2.a.11.(2) Greater Than Normal Incidence of Disease and Adverse Health Conditions

According to the Boscawen Community Health Outlook (2019), Boscawen is suffering from an
alarmingly high increase in lead poisoning in 1-2 year olds increasing from 30% of children tested
in 2014 to over 55% in 2017. This grant will remove lead contaminated building materials and
soils thus helping to reduce the prevalence of lead in the community. Residents of Boscawen also
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have higher rate of asthma emergency visits (62.8 cases/10k people) compared to the rest of the
state (41.4/10k people). Also, Boscawen has the highest rate of heart attack related deaths in the
state (111.5 cases /100k vs just 46.3 for rest of NH). Rates of asthma and heart attack can be
directly improved by proper exercise and diet. The Allied Leather project will directly address
these risk factors through extension of the rail trail for improved exercise as well as farmers market
for improved diet.

2.a.ii.(3) Disproportionately Impacted Populations

The target area is a low-income, aging population. The area suffers from a lack of investment and
resultant deteriorating condition of the structures. This leads to unsafe conditions or perceived
unsafe conditions for residents and visitors, and contribute to increased drug use, vandalism, and
crime. Environmental Justice (EJ) is the right to live and work and play in a clean environment.
The Target area contains lower income persons who have no other option but to stay living in poor
and sometimes dangerous conditions. When combined with the negative health impacts from
contaminants at the Site, it is easy to see that the negative impacts are an environmental justice
concern for these low income citizens. This project will address these EJ concerns by replacing
the mill area with new affordable senior housing that will remove the blight and contamination
stigmatizing the target area.

2.b. Community Engagement; 2.b.i & ii. Project Partners & Project Partner Roles
In additional to the programmatic and technical support provided by the NH Department of

Environmental Services and EPA the following project partners will also be leveraged:

Organization

Point of Contact

Description and Role

Friends of the |Jack Shields Organization creating 58 miles of rail trail from Lebanon to

Northern Rail |603.731.0658 Boscawen, NH. Will be lead organization in extending final

Trail Ya mile of trail to the Site and Hannah Duston Memorial.
Will also serve on Advisory Committee.

Central NH Matt Monahan Regional planning organization that is existing Brownfields

Regional Assessment Grantee that will provide grant programmatic

. mmonahan@cnhrpc.or - . .
Planning q @ D support to Town, participate on Advisory Committee, and
Commission will provide additional Brownfields assessment funds
(603) 226-6020 required to conduct Pre-Design Investigation to delineate

extent of contaminated soil requiring disposal.

Boscawen Mike Nawoj Represents current historical interests from interpretation of

Historical (603) 975-0111 pre-history to future development of historic sites in town.

Society They will serve on the Advisory Committee. Is also actively

involved in the rehabilitation of the adjacent Hannah Duston
Memorial island to enhance tourism in the area.

Capital Regional
Development

Stephen Heavener
sheavener@crdc-

Council (CRDC)

nh.com
(603) 496-1875

CRDC is a resource for small business financing, real estate
development and technical assistance for local economic
development projects. CRDC will partner with Boscawen to
serve on the Advisory Committee and offer up to $200,000
in financial assistance through Brownfields Cleanup RLF
loans and grants for eligible Brownfields sites.
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2.b.iii. Incorporating Community Input

Our plan to engage the community includes formation of a Brownfields Advisory Committee (BAC)
including above community organizations, the EPA and the NH Department of Environmental
Services representatives which will meet on a quarterly basis (online via Zoom); hosting a volunteer
day along Commercial Street following social distancing guidelines to clean up garbage, remove
brush, and improve the appearance of the area; conducting a Public meeting to discuss the draft
Analysis of Brownfields Cleanup Alternatives (ABCA); and through monthly updates at Board of
Selectman Zoom meetings. A multimedia approach will be employed to advertise meetings,
encourage community participation and provide responses to community concerns, including
announcements via local newspaper, e-mail, and the Town of Boscawen website as well as personal
door to door invitations for residents of Commercial Street. In addition, Boscawen will use our
Facebook page and Twitter account to disseminate instant news about the project including meeting
dates and times. Please note that 97% of residences in the target area speak English, therefore
translation of material into other languages will be done as needed. In addition, any other special
needs (handicap, etc.) will be accommodated during the meeting. All public forums/meetings will be
held online via Zoom or in the Boscawen Town Hall, and be held at a time where the working public
will have opportunity to participate.

3. TASK DESCRIPTIONS, COST ESTIMATES, AND MEASURING PROGRESS
3.a. Proposed Cleanup Plan

The Analysis of Brownfields Cleanup Alternatives (ABCA) prepared for the former Allied Leather
Site was prepared (included as Attachment 2) and includes: 1) the removal of PCB contaminated
building materials and associated debris within the electrical room of the building; 2) the
abatement by demolition of asbestos and lead paint on the building structures; 3) excavation and
off-site disposal of an estimated 500 cubic yards of PAH and lead-contaminated soil from within
the floodplain; and 4) site restoration including installation of an engineered barrier system over
residually contaminated areas. Due to the dilapidated condition of the building, volume of soil
that requires excavation will be confirmed through a Predesign Investigation that will further
characterize the nature and extent of impacted soil and confirm soil volumes requiring excavation
and disposal. The current estimated cost to implement the above remedial tasks is about $500,000,
excluding engineering and QEP oversight.

Please note that each of these cleanup actions will be completed in accordance with Toxic
Substances Control Act (TSCA) 40 CFR Section 761 (PCBs); New Hampshire DES Env-Or 600
(Soil Remediation Standards), NHDES Env-A 1800 (asbestos), and Env-Hw 100-1200 (lead paint
and other wastes disposal). During cleanup activities and building abatement, engineering controls
will be utilized, including area containment during asbestos and lead paint abatement, dust
suppression during soil removal activities, and the use of temporary fencing to protect the public
during construction activities. Contaminated soil would be brought to the closest appropriately
licensed waste landfill or treatment facility for disposal/recycling.

Environmental engineers will specify the appropriate handling and disposal of all hazardous
materials and would continue to monitor the site after cleanup is complete in accordance with
NHDES requirements. Areas with excavation and contaminated soil removal will be backfilled
with clean soil and raised back to normal ground levels. The community involvement portion of
the project will be used to inform area residents of work to be completed. Once remediation is
completed, a remediation summary report will be submitted to the NHDES. A “Certificate of



Allied Leather Brownfields Cleanup Grant, Boscawen, New Hampshire

Completion” will be obtained from the NHDES documenting that the cleanup was completed in
accordance with state standards.

3.b Description of Tasks/Activities and Outputs; 3.b.i, ii, iii, iv. Project Implementation,
Anticipated Project Schedule, Task/Activity Lead, & Outputs

Task Activity: 1. Cooperative Agreement Oversight
I.  Project Implementation; Discussion of EPA Funded Activities: The Town will:
a. Form Brownfields Advisory Committee
b. Competitively Bid Services for Qualified Environmental Professional (QEP)
c. Quarterly ACRES Reporting including MBE/WBE Reports
d. Attend Brownfields Conference
= Non-EPA grant resources needed to carry out task/activity: None

Ii.  Anticipated Project Schedule: Summer/Fall 2021; reporting ongoing

iii.  Task/Activity Lead(s): Alan Hardy/Kellee Easler (Boscawen)

iv.  Outputs: EPA Quarterly Reports, MBE/WBE Reports, RFQ

Task Activity: 2. Community Engagement
I.  Project Implementation; Discussion of EPA Funded Activities: The Town will:
a. Draft Community Relations Plan (CRP)
b. Facilitate Quarterly Brownfield Advisory Committee Meetings
c. Host Public Meeting for Draft ABCA
d. Conduct Volunteer Day on Commercial Street
a. Monthly Updated a Board of Selectman’s Meetings
= Non-EPA grant resources needed to carry out task/activity: None

ii.  Anticipated Project Schedule: Ongoing over 3-year grant period

iii.  Task/Activity Lead(s): Alan Hardy/Kellee Easler (Boscawen)

iv.  Outputs: CRP, Advertisements, Sign in Sheets, Meeting Minutes, News Articles

Task Activity: 3. Cleanup Activities
i.  Project Implementation; Discussion of EPA Funded Activities: Work will include:
a. PCB remediation of building materials and debris
b. Abatement of asbestos and lead by full component removal
c. Removal and offsite disposal of contaminated soil
b. Site restoration and installation of engineered barrier system
= Non-EPA grant resources needed to carry out task/activity: None

ii.  Anticipated Project Schedule: Spring/Summer 2022 (within 3-year grant period)

iii.  Task/Activity Lead(s): QEP with support from Town

iv.  Outputs: Daily Construction Reports, Certified Payrolls, Waste Disposal Documents

Task Activity: 4. QEP Services
i.  Project Implementation; Discussion of EPA Funded Activities: Work will include:

a. Drafting Analysis of Brownfields Cleanup Alternatives (ABCA), Quality
Assurance Project Plan (QAPP), TSCA PCB Cleanup Plan, and Bidding Plans
and Specifications

b. Conducting Public Bidding of Cleanup
Overseeing Remediation
Submitting Remediation Summary Report
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= Non-EPA grant resources needed to carry out task/activity: Conduct Pre-design
Investigation to confirm soil quantities requiring disposal
ii.  Anticipated Project Schedule: Fall/Winter 2020 until project completion
iii.  Task/Activity Lead(s): QEP
iv.  Outputs: ABCA, QAPP, TSCA PCB Cleanup Plan, Bidding Documents, Remediation
Summary Report, Certificate of Completion from NHDES

3.c Cost Estimates

Allied Leather Brownfields Cleanup Budget
BudgeF Task I)_ Task II) Task I11) Task 1V) Total
Categores | Cooperatve | Communly | b | e sences
Oversight

Personnel $8,000 $5,000 $4,000 $4,000 $21,000
Travel $3,000 $0 $0 $0 $3,000
Equipment $0 $0 $0 $0 $0
Supplies $0 $0 $0 $0 $0
Contractual $6,000 $6,000 $400,000 $64,000 $476,000
Total Direct $17,000 $11,000 $404,000 $68,000 $500,000
Costs
Indirect Costs $0 $0 $0 $0 $0
Total Federal $17,000 $11,000 $404,000 $68,000 $500,000
Funding
Cost Share $0 $0 $100,000 $0 $100,000
(20%)
Total Budget $17,000 $11,000 $504,000 $68,000 $600,000

Development and Application of Costs: Task 1 — Cooperative Agreement Oversight — We have
budgeted 160 hours of Town staff time at $50/hour ($8,000) as well as 60 of QEP time at $100/hour
($6000) to oversee and conduct necessary reporting for the grant. Two staff from the Town will
also attend the next EPA Brownfields Conference ($3,000 in travel).

Task 2 — Community Engagement - We have budgeted 100 hours of Town staff time at $50/hour
(%$5,000) as well as 60 hours of QEP time at $100/hour ($6,000) to perform community
involvement tasks.

Task 3 — Cleanup Activities — An estimated 25 tons of TSCA regulated PCB waste (contractor
estimate of $50,000) as well as 1,000 tons of comingled PCB, lead and asbestos building debris
will require removal and disposal (contractor estimate of $250,000). An estimated 500 cubic yards
(i.e. approx. 750 tons) of PAH, arsenic and lead contaminated soil requires removal and disposal
(contractor estimate of $100,000). The Town will support with the cleanup with coordinating with
local utilities, assist with site security, and attending weekly contractor meetings during cleanup.
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We have budgeted 80 hours of Town staff time at $50/hour ($4,000). Lastly, the installation of
the engineered barrier over residual soil contamination and associated site restoration will serve as
the 20% match including backfilling, marker layer, loaming, and seeding (contractor estimate of
$100,000).

Task 4 — QEP Services — Est. 350 hours QEP time at $100/hour ($35,000) to develop initial plans,
remediation and site restoration design, state and local permitting, and coordinate the bidding of
contract documents. We have budgeted 300 hours at $80/hour ($24,000) for overseeing cleanup
activities, coordinating the cleanup to the NHDES and EPA, as well as document federal bidding
requirements (Davis Bacon Act). Finally, 50 hours at $100/hour ($5,000) is budgeted to
remediation summary reporting, preparation and filing of any required deed notices, and long-term
groundwater management plans, etc. We have also budgeted 80 hours of Town staff time at
$50/hour ($4,000) to meet with QEP, review documents, and file Deed Restriction.

3.d. Measuring Environmental Results

The monthly Select Board updates and quarterly advisory committee meetings will be used to track
project progress to ensure we are on schedule with our EPA Work Plan. Any deficiencies will be
discussed, and corrective actions will be implemented. Boscawen’s plan for tracking and
measuring progress towards achieving the expected project outputs and outcomes will include
using the EPA Assessment, Cleanup and Redevelopment Exchange System (ACRES) database
and EPA Quarterly reports. The ACRES database is used to track the expected project outcomes
presented in Sections 3.b.iv, including jobs created, other public funds leveraged, private
investment dollars leveraged, and acres of greenspace created. The ACRES database will be
updated on a quarterly basis, in conjunction with the submittal of the EPA quarterly reports.

4. PROGRAMMATIC CAPABILITY AND PAST PERFORMANCE

4.a Programmatic Capability; 4.a.i, ii. Organizational Structure & Description of Key Staff
The Town of Boscawen has a long history of successfully managing federal and state grants in
order to implement successful infrastructure projects. For example, the Town managed the
removal of Boscawen/Canterbury Bridge on behalf of both communities under a Memorandum of
Agreement. The $306,000 project utilized NH Department of Transportation (NHDOT) State
Bridge Aid to implement the project and was considered by NHDOT a great example of
collaboration among communities. As part of this experience, we have developed a good system
for efficiently and effectively managing, tracking, administering, and reporting on projects federal
grants. Oversite was provided by the affected Department Head, the department staff, who
maintained daily records and provided progress reports, the Town Accountant and Town
Treasurer, who both oversaw the financing aspects and the Town Administrator, who reviewed
and advised the Selectmen on the status of the projects based on the compilation of all the reports.

To assist with the programmatic management of this project, Boscawen has partnered with the
Brownfields staff of Central NH Regional Planning Commission (CNHRPC). This team will
ensure the timely and successful expenditure of funds and completion of all technical,
administrative, and financial requirements of the project. The cleanup of the Site is under the
management of Mr. Alan H. Hardy.  Mr. Hardy has over 10 years of experience as an
Administrator of the Town. He has recently managed various important projects including the
removal of the Canterbury-Boscawen Bridge, a NH-Department of Transportation
reconstruction/construction project to restore and create new drainage systems for the Forest Lane
subdivision with the assistance of Public Works Director Dean Hollins, a CDBG funded project
and is actively involved in a corridor study for the main street of Boscawen, King Street. This
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project has an overall goal to improve the travel corridor, King Street, which is made up of Route
3 & 4. Mr. Hardy will be supported by Mr. Matthew Monahan of CNHRPC to provide
programmatic support of the grant. Mr. Monahan is currently the project manager of the CNHRPC
Brownfields Assessment Program. He will also be supported by Mrs. Kellee Jo Easler, Planning
& Community Development Director, who has been employed at the Town for 13 years. He will
also be supported by Mr. Dean Hollins, the Director of Public Works. Mr. Hollins has over 25
years’ experience implementing infrastructure projects for the Town of Boscawen.

4.a.iii. Acquiring Additional Resources

Boscawen believes in a competitive procurement process and generally issues a Request for
Qualifications (RFQs) to solicit consultant responses. The RFQs are reviewed by the Advisory
Committee and interviews of the top submittals/firms are conducted. The selection of a consultant
will provide Boscawen with the technical expertise and resources to achieve success and complete
this wonderful project. In addition, the specific cleanup work will be publicly bid by the QEP.

4.b Past Performance and Accomplishments; 4.b.ii. Has Not Received an EPA Brownfields
Grant but has Received Other Federal or Non-Federal Assistance Agreements.

1. Purpose and Accomplishments: The Town of Boscawen has received and successfully
managed several federal and non-federal funded assistance agreements. The most recent grants
and associated accomplishments include:

« $306,000 NHDOT State Bridge Aid to remove the Boscawen/Canterbury Bridge between
Boscawen and Canterbury. The bridge was closed to traffic in 1965 due to weakened
bridge structure and taken down by the towns of Boscawen and Canterbury working
under the NHDOT grant in 2014. The scenic view from both Boscawen and Canterbury
was improved by removing the bridge structure. Subsequent to the removal of the bridge,
the Town of Boscawen has paved over one half of the gravel access ways within the
Town Park with $24,000 of pavement paid for by development impact fees.

« $481,370 in American Recovery and Reinvestment Act funds from NHDOT for Sidewalk
Improvements along North Main Street and King Street. Since the work was done, the
use of the sidewalks for recreational walking and exercise has increased greatly due to the
safe, well-lit environment. The newly improved sidewalks also allowed walkers direct
access to the Northern Rail Trail System at Depot Street. Depot Street not only connects
the King Street sidewalks to the Northern Rail Trail but also allows folks to park at Depot
Street to access both the rail trail and the sidewalks.

« $500,000 Community Development Block Grant (CDBG) for storm water drainage
improvements to Forrest Lane in Boscawen. This project, co-managed by Administrator
Alan Hardy and Public Works Director Dean Hollins corrected numerous design errors
and failures caused over the many years since the Forest Lane project was constructed.
Storm water now flows much more efficiently within the Forest Lane Development and
eventually out to the Merrimack River. This project reduced the level of standing water
throughout the project and manages the flow of storm water much better.

2. Compliance with Grant Requirements: We are currently in compliance with the terms and
conditions of our agreements as well as budgets and schedules. For each of our grants, we have
successfully met and complied with all reporting requirements, submitted final acceptable
technical reports, and reported on our successful progress towards achieving the results under
these agreements.
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THRESHOLD CRITERIA

Please accept our Threshold Criteria for the 2020 Brownfields Cleanup Grant Submittal.

1
3)

2)
a.

3)
3)

6)

a)
b)

Applicant Eligibility —
We are a General Purpose Unit of Local Government, Boscawen, NH

Previously Awarded Cleanup Grants
No previous EPA Cleanup Grants have been awarded for this site.

Site Ownership —

The Town of Boscawen acquired the property by tax deed on December 21, 2009, and is the
sole owner of the site. The Town does not plan to transfer ownership of the site prior to the
complete expenditure of grant funds disbursed for the cleanup of this site.

Basic Site Information —

The site is the former Allied Leather property.

The site is located at 36-56 Commercial Street, Boscawen, NH 03303
The Town of Boscawen owns the site.

Status and History of Contamination —
The site is contaminated by hazardous substances;
The site was formally used as a flour and grist mill, sawmill, woolen mill, and was later
converted into a tannery. It is currently vacant and has been for 30+ years. The site
buildings have become highly deteriorated in that time, and one of the former site buildings
was destroyed by fire in 2002.
Remnants of the past industrial operations remain in the facility including soap soaking tanks
and hide tumbling tanks, industrial salt piles, a former bulk oil storage tank, and numerous
floor drains and trenches.
The site became contaminated through its industrial history. The site is contaminated by
hazardous substances including:
i.  PCB Bulk Product Waste and Remediation Waste within the Site building
ii.  PAHs and metals in soil throughout the Site that have not be fully delineated
iii.  ACM within the Site buildings
iv.  Lead paint within/on the Site buildings
v.  Any other potential environmental concerns related to floor drains and discharges that
have not been able to be safely assessed within the dilapidated building
vi.  asbestos-containing materials, lead-containing paint, PCB-containing paint and
debris, and PAHs and metals in soil.

Brownfields Site Definition — The site meets the definition of the Brownfield. We affirm:
The site is not listed or proposed for listing on the National Priorities List

The site is not subject to unilateral administrative orders, court orders, administrative orders
on consent, or judicial consent decrees issued to or entered into by parties under CERCLA
The site is not subject to the jurisdiction, custody, or control of the U.S. government.
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7) Environmental Assessment for Cleanup Proposal —
An ASTM E1903-11/equivalent Phase Il environmental site assessment report dated August
14, 2017, as well as a supplemental Phase Il environmental site assessment dated February
12, 2018, were completed by Credere Associates, LLC. These assessments included soil and
groundwater sampling as well as hazardous building materials sampling.

8) Enforcement or Other Actions — There are no ongoing or anticipated environmental
enforcement or other actions for this site.

9) Property Specific Determination — We affirm that this site does not need Property Specific
Determination.

a. The site is not subject to planned or ongoing removal actions under CERCLA.

b. The site has not been issued or entered into unilateral administrative orders, court orders,
administrative orders on consent, or judicial consent decrees. Additionally, no permit has
been issued by the United States government or an authorized state under RCRA, FWPCA,
TSCA, or SDWA.

c. The site is not subject to any corrective actions or closure requirements under RCRA, and no
RCRA closure notifications have been submitted for the property.

d. The site is not subject to TSCA remediation of PCBs. (EPA has not initiated an
involuntary action with any person to address the PCB contamination)

e. The site is not receiving monies from the LUST Trust Fund.

10) Threshold Criteria Related to CERCLA/Petroleum Liability
a) Property Ownership Eligibility — Hazardous Substance Sites
i.  Exceptions to CERCLA Liability; (3) Property acquired under Certain Circumstances
by Units of State and Local Government
We affirm that we are not potentially liable for contamination at the site under CERCLA
8107 because per CERCLA 8101(20)D. We are a local unit of government that acquired
the site through tax delinquency/abandonment, and we did not cause or contribute to any
contamination at the site, and therefore meet the requirements of a CERCLA liability
defense.
Information on CERCLA Liability Exemption:
(a) The Site was acquired from Hannah Dustin Holdings through tax delinquency
(b) The Site was acquired on December 21, 2009
(c) All disposal of hazardous substances at the site occurred before the Town acquired the
property
(d) The Town did not cause or contribute to any release of hazardous substances at the site.
(e) The Town has not, at any time, arranged for the disposal of hazardous substances at the
site or transported hazardous substances to the site.

11) Clean up Authority and Oversight Structure —

a) The Town of Boscawen will enroll the property and proposed cleanup work plan in the
voluntary response action cleanup program established by the State of New Hampshire. We
will competitively procure and engage a qualified environmental professional to manage and
oversee the cleanup to ensure that the work is conducted in full compliance with all
applicable state and federal laws and in a manner protective of human health and the
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environment. In addition, the NH Department of Environmental Services will provide
technical review and comment on all plans, reports, and activities pertaining to cleanup of the
Site.

b) No access from adjacent or neighboring properties is required for cleanup; however, if access
becomes necessary, the Town has a working relationship with adjacent property owners and
will request access agreements.

12) Community Notification
a) Draft Analysis of Brownfield Cleanup Alternatives
A draft ABCA has been prepared for the Site and is included as Attachment 2.
b) Community Notification Ad
The community was notified through a newspaper ad on September 22, 2020, postings in
City Hall, and through the City’s website.
c) Public Meeting
A public meeting was held via Zoom meeting on October 1, 2020.
d) Submission of Community Notification Documents
Copies of the following Community Notification Documents are included as Attachment 3:
e acopy of the ABCA,
e acopy of the ad (or equivalent) that demonstrates notification to the public and
solicitation for comments on the proposal(s);
the comments or a summary of the comments received,
your response to the public comments;
meeting notes or summary from the public meeting(s); and
meeting sign-in sheets.

13) Statutory Cost Share —

a) The majority of cost share will be provided by the Town of Boscawen in direct cash
contributions for cleanup activities.

b) We are not requesting a hardship waiver.
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ATTACHMENT 1
FIRM LEVERAGED COMMITMENTS
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Mark Piontkowski
40 A Tremont Street
Boscawen, NH. 03303
Cell: 860-227-0696

September 21, 2020

Alan H. Hardy,

Administrator,

Brownfields Project Coordinator,
Town of Boscawen,

116 North Main Street,
Boscawen, NH 03303

Subject: Documentation of Leverage for Development of the Allied Leather Tannery
Dear Mr. Hardy:

I am writing this letter to reaffirm my interest to the Town in the redevelopment of the area along
Commercial Street and the Allied Leather property owned by the Town. As you are aware, I obtained
control of the adjacent 15-acre sand pit adjacent to the Allied Leather Tannery. My intention is to
incorporate the Allied Leather property into this land for future development of Commercial Street as
follows:

e Build a series of Condominiums for the Elderly and Working community.
* The Condo’s would be 2 bedroom units that incorporate environmentally friendly
construction along with high tech conveniences (smart house technologies)
e Create a Park on land Owned by the Town and State along with privately owned property.
»  The park would serve as a place for picnicking, boating, swimming, and access to
the Northern Rail Trail.
e Build a Commercial Building that would incorporate a Convenience Store, Police Substation, and
a Farmer Market Pavilion.
* The Convenience Store would be a mini food market for the local public.
= The Police Substation would incorporate monitoring surveillance equipment that
would record activities in the area to protect the public from adverse activities.
s The Farmer Market Pavilion would allow local Farmers to sell their crops
without the need of personnel due to a close circuit camera system that would
reinforce the honor system for people purchasing on a self serve basis.

The initial investment for this project is over $10 million for the development of the conceptual idea that
is described above. The assessment of the environmental contaminants is critical component for this
project to go forward. 1 look forward to working with the Town and local community to make this
development a reality for all. If you have any questions, please do not hesitate to contact me on my cell
phone @ 860-227-0696.

Sincerely,

Mark Piontkowski
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ATTACHMENT 2
ANALYSIS OF BROWNFIELDS CLEANUP ALTERNATIVES
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DRAFT PRELIMINARY ANALYSIS OF BROWNFIELDS CLEANUP ALTERNATIVES
ALLIED LEATHER SITE, BOSCAWEN, NH

1. Introduction & Background
l.a.  Site Description & History
l.a.i. Site Name and Location

Allied Leather Site, 36 to 56 Commercial Street, Boscawen, NH (the Site).

1.a.ii. Site Description

The Site is comprised of three parcels of land totaling 1.38 acres and is shaped as an elongated
rectangle east of Commercial Street and west of the Contoocook River. The Site is developed
with two vacant, dilapidated buildings known as the flour building and the soap building, which
are connected by a generator room. The Site buildings are connected via shared walls; both have
fallen into severe disrepair and are deemed unsafe to enter. The brick facade of the northeastern
half of the flour building is highly degraded and crumbling, and most of the roof and a large
portion of the street-side wall of the soap building were destroyed. A third building was located
northeast of the current buildings and was destroyed by fire in January 2002. Building debris
remains within the footprint of the former building. The Boscawen Assessing Office property
cards indicates asbestos on hot water pipes and that the buildings are unsafe to be around.

The interior of the soap building still contains a cut aboveground storage tank (AST), several
large wooden vertical ASTs of unknown prior use, and numerous floor drains, grates, vaults, and
other residual equipment. The flour building interior is unable to be fully inspected because it is
unsafe but appears primarily empty.

The remaining exterior of the Site is heavily overgrown. The buildings are enclosed with a chain
link fence to inhibit easy access and trespassing. The Site is located within an area that floods
annually along the river. In the spring the highwater mark is in close proximity to the back side
of the current Site buildings.

1.a.iii. Site History

The Site was first developed as a sawmill and associated lumberyard in the 1820s and used for
this purpose through approximately the mid-1830s. The flour building was constructed in two
parts: the brick portion in 1837 and the wooden portion in 1857. The soap building and former
burned building were also constructed in 1837. The Site buildings were originally used as a corn
mill by John H. Pearson & Co., then Barron, Dodge & Co., then Whitcher & Stratton, and then
Stratton & Co (later known as Stratton & Co. Millers). The current flour building was comprised
of a flour mill in the western half and a grain warehouse in the eastern half. As of 1928, a coal
warehouse was located in what is now the soap building, which was likely used to power an
independent electric plant located between the soap and flour buildings. Additionally, an
industrial canal was located west of what would later become Commercial Street.

By 1953, the Site was owned by the Brezner Tanning Corp of which Allied Leather was a
subsidiary. Allied Leather was comprised of the Site and its buildings, in addition to the
buildings on the three adjoining parcels southwest of the Site and the main tannery on nearby
Canal Street in adjoining Concord. Information obtained during the Phase Il ESA indicates the
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soap building was used for soap making, and its namesake was not related to the tanning soaping
process. The timing of the soap making process is not known. The Site has been vacant since
Allied Leather went bankrupt in 1987. It was transferred to a holding company in 1997 and
acquired by the Town in 2009 for owed back taxes.

1.b.  Prior Site Assessment Findings
A Phase | Environmental Site Assessment was completed for the property as part of Central New
Hampshire Regional Planning Commission’s Brownfields Assessment Program to identify
environmental concerns that would need to be considered during the redevelopment process.
Based on reviews of historical sources, environmental databases, interviews, information
provided by the Town of Boscawen, Site reconnaissance, and judgement by the Environmental
Professional, five recognized environmental conditions (RECs) and four environmental findings
were identified. A Phase Il ESA was completed to assess the identified RECs and findings and
concluded the following:
e REC #1 - Likely polycyclic aromatic hydrocarbon (PAH), lead [and asbestos]
impacts from leaching and deposition from building fire debris remaining onsite:
PAHs CONFIRMED; however, a release of lead and asbestos from the burn debris
is DISMISSED. Surface soil samples CA-SS-11 and CA-SS-12 were collected from soil
underlying the burned building debris, which was comingled with burned wood
fragments and debris. PAHSs exceeding the NHDES Soil Remediation Standards (SRSs)
were detected. Therefore, PAHSs likely associated with the burn debris are confirmed.
Lead concentrations are well below the NHDES SRS and asbestos was not detected.

e REC #2 — Observed petroleum release and threat of further release from cut AST in
the soap building: bulk oil storage in the AST and threat of further release is
DISMISSED, but evidence of a petroleum release is CONFIRMED. A release of
petroleum was confirmed through visual observation of free product; therefore,
subsurface soil around the perimeter of the soap building (CA-SB-1 through CA-SB-3),
standing water in the cut AST base (sample CA-AST-SW-1), floor debris beneath the
adjoining tank cradle (CA-SS-2), and surface soil outside the nearby door (CA-SS-3) was
sampled. The standing water in the AST contained volatile organic compounds (VOCs),
but at concentrations below the Ambient Groundwater Quality Standards (AGQS)
indicating the overflow from the tank where free-product exists is not likely to be
contributing to potential groundwater impacts at concentrations that would exceed the
AGQS. Results for CA-SS-3 contained trace PAHs and low-level total petroleum
hydrocarbon (TPH) indicating the petroleum release does not appear to have migrated out
the nearby door. However, elevated PAHs above the SRSs and the presence of TPH
(below the SRS) in CA-SS-2 is further evidence of a petroleum release. PAHs exceeding
the SRSs are present in the subsurface at CA-SB-1 just outside the soap building from the
AST; however, review of diagnostic ratios for CA-SB-1 indicate the source appears to be
more pyrogenic (see Table 5) but smaller chain PAHs (e.g., naphthalene) are still
present, which would indicate a petrogenic source. Based on these results, there is
confirmed evidence of a petroleum release and the extent of PAHs (whether from the
petroleum source or otherwise) remains a data gap.

e REC #3 - Possible leaching to groundwater and basement soil from large piles of an
industrial salt or other unknown crystalline substance in the basement of the flour
building is DISMISSED; however, non-hazardous water quality related impacts to
groundwater and surface water are not known. The piles showed evidence of
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weathering that would indicate dissolution of the substance from water dripping on to the
piles due to the exposure of the interior of the buildings to the elements. To assess if the
dissolving piles represented a release, CA-SS-10 was collected from the piles. Results
indicated a neutral pH, and barium, chromium, and lead were detected but at
concentrations below the SRSs. However, because evidence remains that the salt piles
are being gradually leached by rainwater/snowmelt through the building, other non-

hazardous potential impacts to groundwater and surface water quality are unknown.

e REC #4 — Release of asbestos and future threat of release to the environment of
hazardous building materials is CONFIRMED. Due to the heavily degraded condition
of the Site buildings, there is a pathway to the environment for any hazardous building
materials that are not secure, or become dislodged, in or on the building. ACM, lead-
containing paint (LCP; any detection of lead in paint), and Toxic Substances Control Act
(TSCA)-regulated PCBs are present as indicated below for Environmental Finding #1.
Sample results of floor debris in the generator room contained high PCBs (CA-SS-7 and
CA-SS-8) and metals (CA-SS-21) concentrations, possibly due to comingled paint chips.
Therefore, the confirmed presence of hazardous building materials and the deteriorating
condition of the building that is already exposed to the elements is a continued threat of

release.

e REC #5 — Threat of release of unknown content from five process ASTs/soaking
vats in the soap building due to unknown structural stability is DISMISSED. The
five (5) wooden ASTs were further inspected as part of the supplemental reconnaissance
and found to be empty by viewing through a previously unidentified window at the base
of each tank. Additionally, results of a sample intended to assess possible releases from
these tanks to the floor drain (CA-SS-5), indicated only low levels of analyzed

compounds below their respective SRSs.

e Environmental Finding #1 — Suspected presence of hazardous building materials,
including asbestos, lead paint, and PCBs due to the age and use of the Site buildings
is CONFIRMED. Asbestos was detected in pipe insulation sampled from 10 locations.
Approximately 370 linear feet are estimated to present at the Site, both intact on pipes
and comingled with debris on floors. The top two floors of the flour building were not
inspected and may contain additional asbestos thermal system insulation (TSI). Because
all white pipe insulation that was observed was sampled and found to contain asbestos,
all white pipe insulation at the Site should be considered ACM. Asbestos was also
detected in beige roofing over the generator building. This area of roofing had collapsed

to the floor of this building and was also comingled with floor debris.

TSCA-regulated PCBs were identified in yellow paint on handrails and gray paint on
stairs in the generator room. Based on follow-up observations, gray paint was also
observed to possibly be present on floors and walls within the main rooms of the flour
building. PCB concentrations exceeding 1 milligram per kilogram (mg/kg) that will
require proper management during demolition were identified in white and green paints
from the walls of the loading dock and gray paint on a beam in a debris pile adjacent to
the loading dock. All paint was in a moderately to highly degraded condition, with dust

and paint chips comingled with floor debris.
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White, green, yellow, and gray paint throughout the Site buildings was identified as LCP,
which is the majority of paint in the Site buildings. Based on these results, all paint in the
Site buildings should be considered LCP

Environmental Finding #2 — Possible surface soil impacts from a former railroad
spur leading to the shipping/receiving areas along the western side of the Site
buildings is CONFIRMED. Surface soil analyzed for impacts associated with the
former railroad spur (CA-SS-13 through CA-SS-15) indicated the presence of PAHs and
metals in excess of the NHDES SRSs in CA-SS-14 and CA-SS-15. PAHSs and arsenic
results may be attributable to background levels (degraded asphalt from the road),
however, are likely partially related to the railroad spur. Review of diagnostic ratios
(PH/ANT and F/P) indicate these results to be partially representative of a pyrogenic
source; however, the F/P ratio for CA-SS-14 is below 1 that would indicate a petrogenic
source and smaller chain compounds (e.g., naphthalene and 2-methylnaphthalene) are
still present in CA-SS-15 that would also indicate a petrogenic source. Elevated
concentrations of chromium are also present along the tracks in the northeast portion of
the Site.

Environmental Finding #3 — Possible release to an unlined drainage trench leading
from the flour building to the Contoocook River, and floor drains in the soap and
flour buildings that were possibly a discharge route for untreated industrial waste:
release to trench drain CONFIRMED, but connectivity to floor drains is
INCONCLUSIVE. Neither of the floor drains could be sampled due to frozen or unsafe
conditions; making it difficult to make the connection between the floor drains and the
trench. However, the trench was confirmed to contained PAHs and lead exceeding the
NHDES SRSs (CA-SS-19). Concentrations appear to decrease downslope in the trench
(CA-SS-20), but this trend is difficult to confirm with only two samples. Based on these
soil analytical results, a release is confirmed, but it is inconclusive if the observed floor
drains discharge to the drainage trench.

Environmental Finding #4 — Potential impacts resulting from the use of substances
common to grain milling, electrical generation, and leather tanning, and the general
industrial history of the Site, and from the general debris and solid waste spread
across the Site is INCONCLUSIVE. Due to the historical use, Site impacts
unidentified above are possible. Although contamination was detected throughout the
Site, it was in locations believed to be attributable to a specific source. Three samples
that would best assess the general industrial impacts were inaccessible and not sampled
due to flooding. No additional potential sources of contamination or evidence of a
release was observed during the supplemental Site reconnaissance. Because of gaps in
assessment at the Site, impacts related to the general industrial history of the Site, beyond
the identified sources above, is inconclusive.

To supplement these findings and fulfill remaining data gaps, a Supplemental Phase Il ESA was
completed to assess the floor drain discharge locations, further assess the extent of PAHs and
metals in floor debris and attempt to delineate the PCB Bulk Product Waste and Remediation
Waste within the Site building components and debris. The Supplemental Phase 11 ESA
concluded the following:

Floor Drain Assessment and Discharge: Following the initial Phase 11 ESA,
Environmental Finding #3 — Possible release to an unlined drainage trench leading from
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the flour building to the Contoocook River, and floor drains in the soap and flour
buildings that were possibly a discharge route for untreated industrial waste: release to
trench drain, was confirmed, but connectivity to floor drains, remained inconclusive, as
no indications of discharge locations were identified in accessible portions of the Site,
and large portions of the Site where such discharge locations were likely to have been
located were inaccessible due to flooding or overgrown vegetation. Additional exterior
Site reconnaissance conducted during this Supplemental Phase Il ESA did not identify
any suspected discharge locations for pipes/drains, etc. observed inside the building, nor
any additional items of environmental concern.

The sludge sample collected from inside the floor drain (CA-SS-6) in the soap building
was intended to assess the connection of interior contamination with possible exterior
discharge locations (i.e., the trench). TPH, PCBs, and metals above the SRSs were
detected. Results did not indicate the presence of PAHS; however, laboratory reporting
limits were elevated as a result of dilution due to non-target compounds in the sample.
The reporting limits were higher than the applicable SRS; therefore, the presence of these
compounds cannot be dismissed. The TPH concentration in this sample represents non-
petroleum carbon-based compounds; therefore, it is not considered representative of
petroleum compound concentrations and is not considered to exceed the SRS. The
laboratory tentatively indicated the peaks in the chromatograph resemble phenols.
Similar to prior TPH concentrations obtained from the Site, these TICs may also be
attributed to the soap making process as certain phenols were also used in disinfectant
soaps. The prior TICs were identified as fatty acids, which were not similarly identified
in this sample.

The floor drains are clogged and do not drain standing water; therefore, tracer tests would
not be effective in identifying discharge locations. Credere compared the above floor
drain sample result to the exterior trench results (CA-SS-19 and CA-SS-20); however,
without valuable TPH and PAH results for CA-SS-6 to compare CA-SS-19 and CA-SS-
20, it is difficult to correlate the trench and interior drain. The TIC phenols identified in
CA-SS-6 were not identified in the trench samples, which may suggest they are not
connected.

Due to the nature of historical operations at the Site and the observed presence of interior
floor drains with no known discharge location, subsurface discharge or discharge to the
river remains a concern but will require direct observation during building demolition to
adequately assess.

Nature and Extent of PCBs: To further assess the nature and extent of materials
considered PCB Bulk Product Waste, additional sampling of interior painted surfaces and
substrates was completed. Results indicated two (2) additional painted surfaces coated
with paint containing PCBs at concentrations considered PCB Bulk Product Waste. Both
samples were collected from green paint in the generator room from the walls and
wooden bathroom stalls. White wall paint in the generator room also contained PCBs but
at concentrations below 50 mg/kg. The painted components within the entire building
will be assumed to contain PCBs because the majority of the Site building is not safely
accessible to observe or sample the extent of known PCB-containing paints (gray, yellow
and green paints) or other unknown painted surfaces. Painted components within the
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entire building will require disposal at a solid waste landfill licensed to accept PCB-
containing wastes at “at-found” concentrations greater than 1.0 mg/kg, as they are
excluded for disposal as a TSCA regulated waste and rather are considered PCB Bulk
Product Waste, meaning a waste derived from manufactured products (i.e., paints)
containing PCBs in a non-liquid state, at any concentration where at the time of
designation for disposal the concentration was greater than or equal to 50 mg/kg PCBs.

Floor debris contains PCBs at concentrations ranging between 2.3 and 700 mg/kg. Due
to the known historical use of a portion of the building for electrical generation, it is not
clear if the source of PCBs is associated with the manufactured PCB-containing paint or
from a liquid release of an unknown concentration associated with former transformers or
other equipment during electrical generation. The elevated PAHs may also suggest an oil
source; however, may also be attributed to the abundant degraded roofing (tar) comingled
in the debris. Due to the potential for a historical liquid release, floor debris within the
generator room should be considered PCB Remediation Waste with a concentration
greater than 50 mg/kg, as segregation of impacted and non-impacted debris is not feasible
due to the degraded nature of the debris, and because sampling has not indicated clear
point sources for PCB impacted debris. Based on this designation and the associated
required handling of the PCBs in 40 CFR 761, the PAHs and metals also detected in
these samples at highly elevated concentrations are considered incidental to the PCBs.

Additionally, to assess migration of PCBs into concrete and wood substrates, co-located
substrate samples for previously or concurrently collected soil/debris samples in the
generator room were collected and analyzed for PCBs. Results indicated the presence of
PCBs in concrete at concentrations below 50 mg/kg. Based on the small generator room
floor area and lack of consistent correlation between the overlying debris sample results
and underlying concrete results (see comparison on Table 2), the entire concrete floor of
the generator room will be considered PCB Remediation Waste with a concentration
above 1 mg/kg but below 50 mg/kg, which must be disposed according to 40 CFR
761.61(5)(1)(B)(2)(ii). One of the two wood substrate samples was above 50 mg/kg.
Based on the limited area of wood substrate, all the wood substrate will be considered
PCB Remediation Waste with a concentration greater than 50 mg/kg, which must be
disposed according to 40 CFR 761.61(5)(i)(B)(2)(iii), with the overlying debris once
removed from the building.

Based on an approximately square footage of the generator building of 1,250 square feet
and an assumed average depth of 1 foot, an estimated 50 cubic yards of debris is present
that would be considered PCB Remediation Waste with a concentration greater than 50
mg/kg once removed. The volume of painted surfaces requiring disposal in an
appropriately licensed landfill cannot be estimated. The volume of concrete to be
disposed as PCB Remediation Waste at a concentration less than 50 mg/kg is not known
because the concrete thickness is unknown.

Exterior soil samples collected adjacent to the generator room (CA-SS-27 and CA-SS-28)
were found to contain PAHs and lead above the SRS; however, PCBs were below the
laboratory reporting limit. Therefore, PCBs are considered contained to within the
generator building and on Site building components (paints). Depending on the
subsurface infrastructure beneath the generator building, there is potential for the elevated
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PCBs in concrete and wood substrates to have allowed transmission to underlying soil if
present, assessment of which is inhibited by the dilapidated Site building. Additional
assessment beneath the Site building is warranted after building removal.

Other Impacts Associated with General Historical Use: Following the initial Phase 11
ESA, Environmental Finding #4 — Potential impacts resulting from the use of substances
common to grain milling, electrical generation, and leather tanning, and the general
industrial history of the Site, and from the general debris and solid waste spread across
the Site, remained inconclusive, as all detected contamination was believed to be
attributable to various specific sources, and the samples intended to assess this finding,
CA-SS-16 through CA-SS-18, were not previously collected due to flooding. These
samples were collected during this Supplemental Phase Il ESA, and detected SVOCs,
particularly PAHSs, at all three (3) sample locations adjacent to the flour building with
SRS exceedances at CA-SS-16. Low concentrations of metals were detected at all of
these locations, except for an SRS exceedance of lead at CA-SS-18. Because these
samples were intended to characterize background conditions and assess if the general
industrial history of the Site had caused environmental impacts, no specific source for the
impacts is known. The complete nature and extent of PAHs and lead in these areas
remains a data gap; however, further assessment is inhibited by the presence of the
dilapidated building. Further assessment will be facilitated by removal of the Site
building.

1.c. Contaminants of Potential Concern

Based on these investigations, the Contaminants of Potential Concern (COPCs) to be addressed
at the Site during future cleanup activities includes the following:

PCB Bulk Product Waste and Remediation Waste within the Site building

PAHs and metals in soil throughout the Site that have not be fully delineated

ACM within the Site buildings

Lead paint within/on the Site buildings

Any other potential environmental concerns related to floor drains and discharges that
have not been able to be safely assessed within the dilapidated building

The following recommendations are made to address this contamination:

Prepare a Self-Implementing PCB Cleanup Plan or Performance Based Disposal Plan to
address the following:

o Removal and disposal of approximately 50 cubic yards of debris and wood
substrate PCB Remediation Waste within the generator room in accordance with
40 CFR 761.61(5)(1)(B)(2)(iii), which exceeds 50 mg/Kkg.

o Removal and disposal of the concrete foundation slab of the generator room as
PCB Remediation Waste in accordance with 40 CFR 761.61(5)(i)(B)(2)(ii), which
is below 50 mg/kg but exceeds 1 mg/kg.

o Demolition and disposal of the remainder of painted surfaces within the Site
building as PCB Bulk Product Waste and PCB Bulk Product Remediation Waste
at a New Hampshire landfill licensed to accept PCBs over 1 mg/kg.
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o To reduce disposal costs, further characterize the concrete foundation floor in
other areas of the Site building (i.e., areas other than the generator room) after
demolition of the overlying structure to assess if the foundation can be disposed
of as non-contaminated construction and demolition debris or if the entirety of the
foundation will require disposal as PCB contaminated waste.

o Assess and remediate (if needed) possible PCB contaminated soil and
infrastructure beneath the generator building slab.

e Abate identified ACM and associated debris within the Site building or properly dispose
of the entire building as ACM in accordance with New Hampshire Statute Chapter Env-A
1800 — Asbestos Management and Control.

e Employ proper health and safety practices and worker notification to prevent exposure to
hazardous building materials and other impacted media during building demolition.

e Properly characterize wastes generated during demolition to facilitate proper disposal.

e Observe floor structures during demolition to attempt to trace the drain discharge
locations.

e Continue to conduct Site reconnaissance during any future work at the Site for discharge
pipes or other evidence of fill.

e Following the demolition, further assess the following and prepare a Remedial Action
Plan to address identified contamination at the Site (beyond what will be removed during
the demolition [i.e., building materials/debris]):

o Nature of extent of PAHs and metals throughout the Site.

o Source and extent of lead at CA-SS-15, CA-SS-18, CA-SS-19, and CA-SS-28 and
around the Site building and rail line.

o Extent of chromium along the railroad tracks in the northern portion of the Site.
o Possible PCBs beneath the generator room

2. Proposed Reuse Plan

The Town’s goal for redevelopment of the Allied Leather Site is to directly address the key
community needs of an aging population, lack of recreational opportunities, and lack of access to
locally grown produce and meats. The Town has been working with a private developer to
achieve these goals for the Site. Our shared vision for the redevelopment of the Allied Leather
Site includes 100 units of senior housing, facilitate an extension of the Northern Rail Trail
through the property to connect to the adjacent Hannah Duston Memorial Historic Site/adjacent
recreational area and Merrimack Valley Greenway, adding parking at the trailhead so the
community has access to the trail as well as a canoe launch to the Contoocook River, and
including a permanent area for a long-term farmers market so local residents can have access to
locally grown produce and meats.

3. Regional and Site Vulnerabilities

According to the US Global Change Research Program (USGCRP), trends for the northeast
region of the United States include increased temperatures, increased precipitation with greater
variability, increased extreme precipitation events, and rises in sea level. Some of these factors,
most specifically increased precipitation that may affect flood waters and stormwater runoff, are
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most applicable to the cleanup of the site. According to FEMA Flood Zone Map 33013C0336E,
parts of the Site are located within a designated regulatory floodway Zone AE of the Contoocook
River. Under current Site conditions, increased precipitation and extreme weather could result in
additional stormwater runoff and potential erosion to the Site from the mostly impermeable
eastern portions of the Site along the Contoocook River.

Based on the nature of the Site and its proposed reuse, changing temperature, rising sea levels,
wildfires, changing dates of ground thaw/freezing, changing ecological zone, saltwater intrusion
and changing groundwater table are not likely to significantly affect the Site.

4. Applicable Regulations and Cleanup Standards
4.a. Cleanup Oversight Responsibility

The cleanup will be overseen by the NH Department of Environmental Services (NHDES)
Brownfields Department. In addition, all documents prepared for this Site are submitted to the
NHDES under Site #201607023.

4.b. Cleanup Standards and Applicable Laws
Cleanup goals will include the following:

e Soil within and surrounding the Site building will be cleaned up to meet the New
Hampshire Statute Env-Or 600 Contaminated Site Management Soil Remediation
Standards.

e Removal and disposal of PCB Remediation Waste within/on the Site buildings will be
governed by 40 CFR 761

e ACM will be governed by New Hampshire Statute Chapter Env-A 1800 — Asbestos
Management and Control

e Disposal of the lead painted building components and PCB Bulk Product Waste will
require proper disposal as non-hazardous waste according to New Hampshire Env-Hw-
400

5. Cleanup Alternatives
5.a. Presumptive Remedial Measures

Due to the dilapidated state of the Site buildings that represents a public safety concern, the
requirements to conduct additional soil characterizations under the buildings prior to
redevelopment, the requirements for remediation of PCBs under TSCA, and the presence of
friable asbestos and flaking lead based paint within the unstable buildings with a direct pathway
to the environment, these buildings require removal prior to commencement of further remedial
investigation/delineation and subsequent cleanup and redevelopment. The buildings cannot be
restored and reused for any purpose and without removal, the environmental contaminants
identified in Section 1.c cannot be addressed, which indicates the demolition and removal to be
the only option. Therefore, the following are considered presumptive remedial measures that do
not require evaluation of alternatives.

5.a.i. Removal of PCB Remediation Waste Debris

Floor debris and wood substrate flooring within the generator room exceeds 50 mg/kg and
requires removal and proper disposal according to 40 CFR 761.61(5)(i)(B)(2)(iii). The building
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will be accessed from a safe vantage point and the debris will be removed from this room
manually for proper disposal as a separate waste stream from the rest of the building.

Presumptive Cost: $50,000

5.a.ii. PCB, Asbestos and Lead Paint Building Component Removal

The Site Building is not safely accessible for a detailed asbestos inspection or subsequent abatement
and similarly PCB Bulk Product Waste cannot be delineated. Therefore, the entire building
including any foundations will be disposed as such. The Site building will be demolished, and
the entire waste stream will be disposed of as asbestos containing and PCB Bulk Product Waste.
The concrete foundation in the generator room is considered PCB Remediation Waste with
concentrations less than 50 mg/kg; therefore, this concrete will also be disposed of with the
remainder of the building as it will have similar disposal facility criteria. However, concrete
foundations/floors outside the generator room will be further characterized to assess if they are
appropriate for standard construction and demolition (C&D) debris disposal.

Presumptive Cost: $250,000 (+depending on percent of foundation disposal in landfill or as
C&D waste)

5.b. Comparison of Remaining Alternatives

Considering the prior implementation of the above presumptive remedies, the remaining
contamination to address is soil contamination that has not been well assessed due to the
limitations the building currently causes. Once the building is removed, a further
characterization/pre-design investigation will be completed to further define the extent of PAH
and metals contamination as well as PCBs below the foundations. For purposes of this
preliminary ABCA, soil contamination is assumed to be PAHs, metals and low-level PCBs (i.e.,
less than 50 mg/kg) throughout surface soil of the Site. Additionally, since impacts are not
known, no alternatives were evaluated associated with any hypothetical issues related to floor
drains and discharge pipes that have not yet been identified.

The remedial actions selected for the Site should minimize the potential for human exposure
and/or improper disposal of COPCs at the Site. Multiple remedial alternatives are available to
address the identified COPCs at the Site. However, based on past experience at sites with similar
contaminants and conditions, alternatives were pre-screened for general advantages and
disadvantages and the following remedial alternatives were selected for further evaluation and
comparison:

e Alternative #1 — No Action

e Alternative #2 — Selective removal of contaminated soil within the floodplain for offsite
disposal, installation of an engineered barrier on upland soil, and institutional controls

e Alternative #3 — Completed removal and proper disposal of contaminated soil/fill from
the flood plain and upland portions of the Site

e Alternative #4 — Installation of an engineered barrier on all contaminated soil in the flood
plain and upland soil and institutional controls

5.b.i. Evaluation of Alternatives
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The comparison and evaluation of the remedial alternatives has been conducted using the five
criteria listed below in order of importance:

1.

2
3
4.
5

Risk reduction and effectiveness (including consideration of continued effectiveness in a
changing climate)

Feasibility and ease of implementation
Cost effectiveness
Green remediation potential

Estimated time to reach “No Further Action”

Risk Reduction and Effectiveness

Alternative #1 — No Action does nothing to reduce risk of exposure to contaminants at
the Site; therefore, this alternative does not meet threshold criteria for further
consideration and will not be further evaluated.

Alternative #2 — Selective removal of contaminated soil within the floodplain for offsite
disposal, installation of an engineered barrier on upland soil, and institutional controls is
effective at reducing risk because it uses a well-tested approach to preventing exposure
by adding a barrier between human activities and the contamination. This alternative is
slightly more resilient because the soil within the flood zone that would be most
susceptible to erosion and re-exposure is removed.

Alternative #3 — Complete removal and proper disposal of contaminated soil/fill from the
flood plain and upland portions of the Site is the most effective at reducing risk of
exposure because it eliminates the source. This is also the most continually effective and
resilient for similar reasons.

Alternative #4 — Installation of an engineered barrier on all contaminated soil in the flood
plain and upland soil and institutional controls is similarly protective for reasons
discussed under Alternative #2; however, this alternative leaves contamination within the
flood zone that may present future concerns during severe weather events.

Feasibility and Ease of Implementation

Alternative #2 — Selective removal of contaminated soil within the floodplain for offsite
disposal, installation of an engineered barrier on upland soil, and institutional controls
requires additional delineation of contaminated soil along the river within the flood zone
to allow for excavation of the soil within this area. Excavation along a river poses its
challenges; however, is considered easier to implement than designing and structurally
sound cover system in an area that is known to flood annually and that may become
increasing prone to severe weather. Therefore, this alternative is considered to most
implementable.

Alternative #3 — Complete removal and proper disposal of contaminated soil/fill from the
flood plain and upland portions of the Site, if properly delineated, this alternative could
be easily implemented ; however, due to the current unknowns the extent of
contamination could be extensive, requiring a significant sampling effort to delineate, and
the complete removal of contamination may be impractical. Therefore, this alternative is
considered the least easy to implement.
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Alternative #4 — Installation of an engineered barrier on all contaminated soil in the flood
plain and upland soil and institutional controls would require only limited additional
sampling and is the easiest to implement for typical upland soils. However, the design
and installation of a structurally sound cover system within the flood zone is considered
less implementable than Alternative #2.

Cost Effectiveness

Alternative #2 — Selective removal of contaminated soil within the floodplain for offsite
disposal, installation of an engineered barrier on upland soil, and institutional controls is
estimated to cost $150,000

Alternative #3 — Complete removal and proper disposal of contaminated soil/fill from the
flood plain and upland portions of the Site is estimated to cost $300,000

Alternative #4 — Installation of an engineered barrier on all contaminated soil in the flood
plain and upland soil and institutional controls is estimated to cost $100,000

Green Remediation Potential

Alternative #2 — Selective removal of contaminated soil within the floodplain for offsite
disposal, installation of an engineered barrier on upland soil, and institutional controls
would require a moderate degree of soil trucking and landfill disposal.

Alternative #3 — Complete removal and proper disposal of contaminated soil/fill from the
flood plain and upland portions of the Site would require the most soil trucking and
landfill disposal.

Alternative #4 — Installation of an engineered barrier on all contaminated soil in the flood
plain and upland soil and institutional controls would require the least soil trucking and
no landfill disposal, making this the most likely to have potential for green remediation.

The following table summarizes the comparison criteria and alternatives using a relative rank
score. The top-ranking score is based on the total number of alternatives presented as part of this
ABCA (i.e., 4 alternatives), representing the best option for that comparison criteria:

Reduced Risk - Green
Alternative & F‘zsétgsléty Eﬁeg(i)\:ness Remediation Time (r;ll-;)t(aslcif’grfG)
Effectiveness* Potential
#1
No Action 0 ) ) ) ) ¢
Select 3
Removal/ 3 4 3 = 13
Engineered ($200,000)
Barrier
2
Complete 4 2 2 = 10
Rech))vaI ($350,000)
#4
Sitewide 4 _
Engineered 2 3 ($150,000) 4 - =
Barrier

0 — indicates threshold criteria not met and alternative is not evaluated, would otherwise represent scores of 1
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= indicates no factors suggest the alternative to outweigh another.

Alternatives #2 and #4 are equal in scoring; however, as Alternative #2 allows for improved
effectiveness and long-term risk reduction in a changing climate by removal of contamination
from the sensitive flood zone and is more easily implementable than installing a structurally
sound barrier system in the flood zone, Alternative #2 is the selected alternative because these
evaluation criteria are considered more important than the marginal cost different and green
remediation potential that score higher for Alternative #4.

6. Proposed Cleanup

To implement Alternative #2, the remedial design will assess the extent of contamination,
particularly within the flood zone, through delineation sampling. Once defined, the
contaminated soil within the flood zone will be excavated using standard construction practices
for offsite disposal and the surface will be restored with a gravel and vegetated surface to protect
against erosion during annual flooding. The upland area of the Site above the annual flood line
will be covered with an engineered barrier to consist of clean soil cover in landscaped areas or
lawns, paved walkway, or building foundations.
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ATTACHMENT 3
COMMUNITY NOTIFICATION DOCUMENTATION

a copy of the ad (or equivalent) that demonstrates notification to the public and
solicitation for comments on the proposal(s);

the comments or a summary of the comments received,;

your response to the public comments;

meeting notes or summary from the public meeting(s); and

meeting sign-in sheets.
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From: dspaulding@cmonitor.com

To: Kelle
Subject: Clas
Date:

Attachments:

= {JONCORD

Good morning Kel

Advertising Invoice

Cust#:98684

Ad#:69527
TOWN OF BOSCAWEN Phone#:603-753-9188
116 NORTH MAIN ST BOARD OF SEL Date:09/21/2020
BOSCAWEN, NH 03303-112
Salesperson: DEB SPAULDING Classification: Legals Ad Size: 2.0x3.30
Advertisement Information:
Description Start Stop Ins. Cost/Day Total
Concord Monitor 09/22/2020 || 09/22/2020 1 156.43 156.43

Payment Information:
Date: Order# Type
09/21/2020 69527 BILLED ACCOUNT

Total Amount: 156.43
Tax: 0.00
Amount Due: 156.43

- Thank you for your business!

Ad Copy

PUBLIC NOTICE
TOWN OF BOSCAWEN
MEETING NOTICE

The Town of Boscawen Select Board will be conducting a public
rmeeting on Thursday, October1, 2020, after 6200 PM virtually
through GnToMcdtlng to ?uthcr comments on the draft Analysis
of Brownficlds Cleanup Alternatives (ABCA) and draft
Brownfiolds Cloanup Grant application to the United States
Erwironmental Protection Agency for the clearup of the former
Allied Loather property locatod at 38 to B8 Commaercial Stroct in
Eoscawen. The access code to join the meeting will be on
agendafor that night's Select Board meeting, which can be
located on the town website. The draft grant application is
currently being revised but last years is available for public
raview on the town's website at townofboscawenorg or you
may contact Alan H Hardy, Town Administrator, by7cmc1| at

or by calling (803} 763-9185.
Written comments on the draft documents may be submitted
from October 14, 2020 through Gctober 28 2020, by mail
addressed ta: Alan H Hardy, Town Administrator, 118 North Main
Stroet, Boscowen, NH 03303; by ermail at

; or by delivery to the Planning
and Gommunity Develapment Office.

September 22,2020
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PUBLIC NOTICE
TOWN OF BOSCAWEN
MEETING NOTICE

The Town of Boscawen Select Board will be conducting a public
meeting on Thursday, October 1,2020, after 6:00 PM virtually
through GoToMeeting to gather comments on the draft Analysis
of Brownfields Cleanup Alternatives (ABCA) and draft
Brownfields Cleanup Grant application to the United States
Environmental Protection Agency for the cleanup of the former
Allied Leather property located at 36 to 56 Commercial Street in
Boscawen. The access code to join the meeting will be on the
agenda for that night's Select Board meeting, which can be
located on the town website. The draft grant application is
currently being revised but last years is available for public
review on the town's website at townofboscawen.org or you
may contact Alan H. Hardy, Town Administrator, by email at
ahardy@townofboscawen.org or by calling (603) 753-9185.
Written comments on the draft documents may be submitted
from October 14, 2020 through October 28, 2020, by maiil
addressed to: Alan H. Hardy, Town Administrator, 116 North Main
Street, Boscawen, NH 03303; by emaiil at

ahardy@townofboscawen.org; or by delivery to the Planning

and Community Development Office.

September 22,2020







9/21/2020 Town of Boscawen NH |

Town gt

OSCANMEN

New Hlamyshire

Search Q
ST
Home About Boscawen Departments Boards & Commiltees Residents

| Want to... Contact Us

VIEW | EDIT | GROUP

others to edit.

The document 'Home' is locked by you. You may want to 'release the lock' in order to allow

| CABINET |

Town Municipal Operations Read more »

[edit]

News

Allied Leather Brownsfields Cleanup Grant Paperwork »
There...
Telephone Issues »

lines were down but we are...

https://www.townofboscawen.org

Attached is the DRAFT paperwork for the Allied Leather Brownsfield Cleanup Grant for review.

If you have been trying to reach us at the office number 753-9188, we apologize. Our phone

1/3



9/21/2020 Allied Leather Brownsfields Cleanup Grant Paperwork | Town of Boscawen NH

Vauwens ol

BOSCANEN

New Flampatire

Search Q

Home About Boscawen Departments Boards & Committees Residents

| Want to... Contact Us
VIEW | EDIT | REVISIONS I CLONE CONTENT | | UNPUBLISH |

The document '"Home' is locked by you. You may want to 'release the lock' in order to allow
others to edit.

Home

Allied Leather Brownsfields Cleanup
Grant Paperwork

POSTED ON: SEPTEMBER 21, 2020 - 1:41PM

Attached is the DRAFT paperwork for the Allied Leather Brownsfield Cleanup Grant for review.
There will be a Public Meeting on Thursday October 1, 2020 at 6:00pm to take public comment.
The meeting will be held virtually through Go to Meeting. Please see the Select Board Agenda for

October 1,2020 for the access code to join.

o Draft Paperwork

hitps://www.townofboscawen.org/home/news/allied-leather-brownsfields-cleanup-grant-paperwork 112



9/21/2020 Town of Boscawen NH |

New Flamupshire

Search Q

rd
i
Home About Boscawen Departments Boards & Committees Residents

| Want to... Contact Us

' VIEW | EDIT || GROUP | CABINET |

The document 'Home' is locked by you. You may want to 'release the lock' in order to allow
others to edit.

Town Municipal Operations Read more » ledit]
News
) I T ~- . s
Public Hearings y
L&

Public Notice- Brownsfield Cleanup- Select Board-10.01.20

Public Notice- Land Development Regulations-09.01.20

Public Notice- Administrative Fees Update- 07.09.20

Public Notice - Budget Hearing - Board of Selectmen - 02.06.20

Public Notice - Budget Meeting - Board of Selectmen - 01.23.20

Public Meeting - Brownfields Cleanup - Board of Selectmen - 11.21.19

https:/fwww.townofboscawen.org 15



VIEW OF PUBLIC MEETTING ATTENDEES

$k GoToMeeting » @ REC
A

Talking: Caller 02 View Everyone

.} ' =

Rip Patten Recording Secretary

M KW

Paul Dickey | \7.\ : Kevin Wyman

~

18

Lorrie Carey i ™ Ed Cherian =

coO

&

Mark Varney Caller 02

Barbara Randall :.

KP

Katie Phelps

¢

Tama Tillman




Town of Boscawen
Work Session
Final Minutes
Thursday October 01, 2020 at 6:00pm

In attendance: Ed Cherian, Lorrie Carey, Paul Dickey, Alan Hardy, Katie Phelps, Tama Tillman,
Gary Tillman, Kevin Wyman, Dean Hollins, Tim Kenney, Nicole Hoyt, Mark Varney, Barbara
Randall, Rip Patten and Sarah Gerlack.

This meeting is being held under a Declaration of Emergency by the Governor and by the Board.
Under RSA 91-A: 2, 111 (b) the requirement of a physical quorum is waived and this meeting is
being held entirely remotely, and is being recorded.

Selectwoman Carey made a motion to approve the Consent Agenda. Selectman Dickey
seconded. All in favor.

Chairman Cherian opened the Public Meeting regarding the Brown Grant. Last year the Town

applied for the Browns Grant and ranked number seven. The Town will be applying for the grant in

2021 in hopes to be ranked in the top five to be picked for the grant. Discussion ensued and there

were no comments from the public. PLEASE NOTE NO ADDITIONAL PUBLIC COMMENTS WERE
RECEIVED DURING THE PUBLIC COMMENT PERIOD.

Chairman Cherian mentioned that the Capital Investment Plan documents are owned by the

Planning Board. Planning Board member VVarney mentioned that per statue the Select Board cannot

make any cuts to the CIP documentation, but can or cannot recommend it and changes would need

to be made in a Planning Board meeting. Cherian included that it is the responsibility of the Board

to determine what to recommend for a budget including Capital Reserves.

Chief Kenney’s CIP request for 2021 is to go forward with the fire station study with the
$30.000.00 in that line from 2019 and to increase the contribution to the Fire Truck line from
$60,000.00 to $70,000.00.

Chief Wyman’s CIP request for 2021 is to increase the cruiser line to $50,000.00 for 2021to
replace an older charger that will need to be replaced with an explorer and equipped. Wyman
mentioned that they will be purchasing body cameras and they are $700.00 each and $16,000.00
yearly storage will need to be added to the budget at some point.

Town Administrator Hardy’s CIP request for 2021 is to purchase a new printer/plotter for The
Land Use department for $16,200.00. Municipal Buildings item line is to recommend a $30,000.00
non-ear marked contribution.

Public Works Director Hollins CIP request for 2021 is to stay the same and would like to start the
process to get the new Public Works Building study done.

Chairman Cherian would like to discuss the reopening of the Town Office to the public. Hardy
mentioned the date November 9™ as the possible reopen date. Discussion ensued regarding the
safety of the residents in a small space and no decisions has been made at this time.

Hardy mentioned that they have received a bid on the fire truck and will bring it to next week’s
I ———————
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Town of Boscawen
Work Session
Final Minutes
Thursday October 01, 2020 at 6:00pm

meeting.

Chairman Cherian made a motion to go into nonpublic RSA 91-A: 3, 11 (b). Selectwoman
Carey seconded. All in favor.

Chairman Cherian made a motion to come out of nonpublic. Selectman Dickey seconded. All
in favor.

Chairman Cherian made a motion to go into nonpublic RSA 91-A: 3, 11 (d). Selectwoman
Carey seconded. All in favor.

Chairman Cherian made a motion to come out of nonpublic. Selectman Dickey seconded. All
in favor.

Selectman Dickey made a motion to seal nonpublic RSA 91-A: 3, 11 (b). Selectwoman Carey
seconded. All in favor.

Selectwoman Carey made a motion to seal nonpublic RSA 91-A: 3, 1l (d). Selectman Dickey
seconded. All in favor.

Chairman Cherian made a motion to adjourn at 8:30pm. Selectwoman Carey seconded. All
in favor.

Respectfully submitted by Sarah Gerlack
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Map: 00183D L ot: 000149 Sub: 000006 Card: 1of 1 48-56 COMMERCIAL BOSCAWEN Printed: 10/28/2020
OWNER INFORMATION SALESHISTORY PICTURE
TOWN OF BOSCAWEN Date Book Page Type Price Grantor
12/21/2009 3171 1095 UV 50 786 HANNAH DUSTIN HOLDINGS
116 NORTH MAIN STREET
BOSCAWEN, NH 03303
LISTING HISTORY NOTES
07/21/17 KCVL 30 YR LEASE - NH HYDRO 1987 - FF ON CONTO; 10/08/99 SUBDIVISION
01/03/17 INSP  MARKED FOR INSPECTION APPRVL; LAND COND = -30% UND/CLR, -50 BROWNFIELD = 20; REMOVED
08/08/03 ETHR BUILDING BURNED JAN '02;12/09 TAX COLLECTOR DEED
EXTRA FEATURES VALUATION MUNICIPAL SOFTWARE BY AVITAR
Feature Type Units Lngth x Width Rate

Size Adj Cond Market Value Notes

BOSCAWEN ASSESSING

OFFICE
PARCEL TOTAL TAXABLE VALUE
Year Building Features Land
2018 $0 $0 $ 8,500
Parcel Total: $ 8,500
2019 $0 $0 $ 8,500
Parcel Total: $ 8,500
2020 $0 $0 $ 8,500

Parcel Total: $ 8,500

LAND VALUATION

LAST REVALUATION: 2018

Land Type Units

Base Rate

Zone: MRD  Minimum Acreage: 0.23 Minimum Frontage: 100

NC Site

Site: UNDEV CLEAR Driveway: UNDEVELOPED Road: PAVED

Adj Road DWay Topography Cond AdValorem SPI R Tax Value Notes
EXEMPT-MUNIC 0.230ac 90,000 D o) 50 100 90 100--LEVEL 20 7,300 0N 7,300 CNOTES
EXEMPT-MUNIC 0.490ac x 2,500 X 100 95-- MILD 100 1,200 0N 1,200
EXEMPT-MUNIC 1.000 wf X 100,000 X 100 0 0 0 N 0 WF
0.720 ac 8,500 8,500




Map: 00183D Lot: 000149 Sub: 000006 Card: 10f 1 48-56 COMMERCIAL BOSCAWEN Printed: 10/28/2020

PICTURE OWNER TAXABLE DISTRICTS BUILDING DETAILS
TOWN OF BOSCAWEN District Per centage Model:
Water Dist % 100 Roof:
116 NORTH MAIN STREET Ext:
Int:
BOSCAWEN, NH 03303 Floor:
Heat:
PERMITS Bedrooms: Baths: Fixtures:
Date Project Type Notes Extra Kitchens: Fireplaces:
A/C: Generators:
Quality:
Com. Wall:
Stories:
Base Type:
BUILDING SUB AREA DETAILS
. . ' . . + . . . . . ' . ' . ' .
: : . : : : 1 : : : 1 . 1 : 1 . : 2018 BASE YEAR BUILDING VALUATION
: : . : : : : i : : : . : : : . : Y ear Built:
: + . : : : : : : : . : : : . : Condition For Age: %
: Physical:
Functional:
: : : : : : : : : : : : : : : : : Economic:

%




Map: 00183D Lot: 000149 Sub: 000007 Card: 1of 1 40-46 COMMERCIAL BOSCAWEN Printed: 10/28/2020
OWNER INFORMATION SALESHISTORY PICTURE
TOWN OF BOSCAWEN Date Book Page Type Price Grantor
12/21/2009 3171 1093 U150 1,383 HANNAH DUSTIN HOLDINGS

116 NORTH MAIN STREET

BOSCAWEN, NH 03303

LISTING HISTORY

Market Value Notes

NOTES
07/21/17 KCVE "FLOUR BLDG"UPPER FLRS=POOR COND; ASBESTOS PIPES; 30 YR LEASE
01/03/17 INSP MARKED FOR INSPECTION NH HYDRO 1987; LAND COND = -50 BROWNFIELD; SUB DIV APPRVL
05/15/12 KCVE 10/8/99; UNABLE TO MEASURE OR LIST,POOR COND UNSAFE TO BE
09/24/07 DMVE AROUND;12/09 TAX COLLECTOR DEED; 7/17 EST=NOT SAFE;
08/08/03 ETHR
EXTRA FEATURESVALUATION MUNICIPAL SOFTWARE BY AVITAR
Feature Type Units Lngth x Width ~ Size Adj Rate Cond

BOSCAWEN ASSESSING

OFFICE
PARCEL TOTAL TAXABLE VALUE
Year Building Features Land
2018 $ 5,700 $0 $ 33,200
Parcel Total: $ 38,900
2019 $ 5,700 $0 $ 33,200
Parcel Total: $ 38,900
2020 $5,700 $0 $ 33,200

Parcel Total: $ 38,900

LAND VALUATION

LAST REVALUATION: 2018

Land Type Units

Zone: MRD  Minimum Acreage: 0.23 Minimum Frontage: 100

Site: FAIR Driveway: UNDEVELOPED Road: PAVED

BaseRate NC Adj Site Road DWay Topography Cond AdValorem SPI R Tax Value Notes
EXEMPT-MUNIC 0.230ac 90,000 D o) 95 100 90 95--MILD 50 32,900 N 32,900 CNOTES
EXEMPT-MUNIC 0.150 ac x 2,500 X 100 90 -- ROLLING 100 300 N 300
EXEMPT-MUNIC 1.000 wf X 100,000 X 100 0 0 N 0 WF
0.380 ac 33,200 33,200




Map: 00183D Lot: 000149 Sub: 000007 Card: 1of 1 40-46 COMMERCIAL BOSCAWEN Printed: 10/28/2020
PICTURE OWNER TAXABLE DISTRICTS BUILDING DETAILS
TOWN OF BOSCAWEN District Per centage Model: 3.5+ STORY FRAME FACTORY
Waeter Dist % 100 Roof: GABLE OR HIP/ASPHALT
116 NORTH MAIN STREET Ext: MINIMUM/BR ON MASONRY
Int: MINIMUM
BOSCAWEN, NH 03303 Floor: MIN PLYWD
i Heat: OIL/STEAM
PERMITS Bedrooms: Baths: Fixtures:
Date Project Type Notes ExtraKitchens: Fireplaces:
A/C: No Generators:
Quality: B1AVG-10
Com. Wall:
Size Adj: 0.8083 Base Rate: EID 28.00
Bldg. Rate: 0.3470
Sq. Foot Cost: $9.72
BUILDING SUB AREA DETAILS
1D Description Area Adj. Effect.
HSU 1/2 STRY UNFIN 6240 0.25 1560
UFU UPPER FLR 12480 0.50 6240
FFF FST FLR FIN 6240 1.00 6240
rird o3 EPU COVERED BSMNT 1560 0.35 546
GLA: 6,240 26,520 14,586
HSLU HSU
= UFU gufp UFU N
o UFU B UFU -
FFF FFF
2018 BASE YEAR BUILDING VALUATION
72 cg Market Cost Netw: $141,776
TZ0 Y ear Built: 1940
Condition For Age: FAIR 39 %
P EPU P Physical: COND 27%
Functional:  USE/DESIGN 25%
120 Economic: ASBESTOS 5%
Temporary:
Total Depreciation: 96 %
Building Value: $5,700




Map: 00183D Lot: 000149 Sub: 000008 Card: 1of 1 36-38 COMMERCIAL BOSCAWEN Printed: 10/28/2020
OWNER INFORMATION SALESHISTORY PICTURE
TOWN OF BOSCAWEN Date Book Page Type Price Grantor
12/21/2009 3171 1092 U150 1,230 HANNAH DUSTIN HOLDINGS

116 NORTH MAIN STREET

BOSCAWEN, NH 03303

LISTING HISTORY NOTES
07/21/17 KCVE "SOAPBLDG" ; ABSESTOS ON HW PIPES;1909 BRICK SMOKESTACK=28X40
01/03/17 INSP  MARKED FOR INSPECTION SECT; 30 YR LEASE NH HYDRO 1987; LAND COND= -50 BROWNFIELD;12/09
05/15/12 KCVE TAX COLLECTOR DEED; 7/17 NOT SAFE=EST PART ROOF CAVED IN;
09/19/06 MAIL
09/19/06 MAIL
09/07/06  KCVM
08/08/03 ETHR
EXTRA FEATURESVALUATION MUNICIPAL SOFTWARE BY AVITAR
Feature Type Units Lngth x Width  Size Adj Rate Cond Market Value Notes

BOSCAWEN ASSESSING

OFFICE
PARCEL TOTAL TAXABLE VALUE
Year Building Features Land
2018 $ 6,300 $0 $ 33,000
Parcel Total: $ 39,300
2019 $ 6,300 $0 $ 33,000
Parcel Total: $ 39,300
2020 $ 6,300 $0 $ 33,000

Parcel Total: $ 39,300

LAND VALUATION

LAST REVALUATION: 2018

Zone: MRD  Minimum Acreage: 0.23 Minimum Frontage: 100

Site: FAIR Driveway: UNDEVELOPED Road: PAVED

Land Type Units BaseRate NC Adj Site Road DWay Topography Cond AdValorem SPI R Tax Value Notes

EXEMPT-MUNIC 0.230ac 90,000 D o) 95 100 90 95--MILD 50 32,900 N 32,900 CNOTES

EXEMPT-MUNIC 0.050 ac x 2,500 X 100 90 -- ROLLING 100 100 N 100

EXEMPT-MUNIC 1.000 wf X 100,000 X 100 0 0 N 0 WF
0.280 ac 33,000 33,000




Map: 00183D Lot: 000149

Sub: 000008 Card: 10f 1

36-38 COMMERCIAL

BOSCAWEN Printed: 10/28/2020

OWNER

TAXABLE DISTRICTS

BUILDING DETAILS

PICTURE

TOWN OF BOSCAWEN

116 NORTH MAIN STREET

BOSCAWEN, NH 03303

District Per centage

Water Dist % 100

Model: 2 STORY FRAME FACTORY
Roof: FLAT/TAR/GRAVEL
Ext: BR ON MASONRY
Int: MINIMUM
Floor: MIN PLYWD/CONCRETE
Heat: OIL/STEAM

PERMITS Bedrooms: Baths: Fixtures:
Date Project Type Notes ExtraKitchens: Fireplaces:
A/C: No Generators:
Quality: B1 AVG-10
Com. Wall:
Size Adj: 0.9492 Base Rate: EID 28.00
Bldg. Rate: 0.5249
Sq. Foot Cost: $14.70
BUILDING SUB AREA DETAILS
-5 o 1D Description Area Adj. Effect.
CRL CRAWL SPACE 3110 0.05 156
UFF  UPPERFLRFIN 1000  1.00 1000
FFF FST FLR FIN 3110 1.00 3110
GLA: 4110 7,220 4,266
UFF
fi FFF I
. CRL .
w FFF )
o CRL o
40
20
28 2018 BASE YEAR BUILDING VALUATION
Market Cost New: $62,710
" FFE w Y ear Built: 1840
o CRL o .
Condition For Age: AVERAGE 50 %
Physical: COND 10 %
Functional:  USE/DESIGN 25%
Economic: ~ ASBESTOS 5%
Temporary:
Total Depreciation: 90 %
40
Building Value: $ 6,300
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OMB Number: 4040-0004
Expiration Date: 12/31/2022

Application for Federal Assistance SF-424

* 1. Type of Submission: * 2. Type of Application: * If Revision, select appropriate letter(s):
[ ] Preapplication X] New |
[X] Application [] Continuation * Other (Specify):

[ ] changed/Corrected Application | [ ] Revision | |

* 3. Date Received: 4. Applicant Identifier:
10/28/2020 | |Town of Boscawen, NH |
5a. Federal Entity Identifier: 5b. Federal Award Identifier:

| || b

State Use Only:

6. Date Received by State: |:| 7. State Application Identifier: |New Hampshire |

8. APPLICANT INFORMATION:

*a. Legal Name: |Town of Boscawen, NH |

* b. Employer/Taxpayer Identification Number (EIN/TIN): * ¢. Organizational DUNS:
| ||0402296680000

d. Address:

* Streetl: [116 North Main Street |
Street2: | |

* City: |Boscawen |
County/Parish: |New Hampshire |

* State: |NH: New Hampshire |
Province: | |

* Country: |USA: UNITED STATES |

*Zip / Postal Code: [03303-1159 |

e. Organizational Unit:

Department Name: Division Name:

Town of Boscawen, NH | |

f. Name and contact information of person to be contacted on matters involving this application:

Prefix: |Mr ] | * First Name: |A|an |

Middle Name: ||-| ; |

* Last Name: |Hardy |

Suffix: | |

Title: |Town Administrator

Organizational Affiliation:

|Town of Boscawen, NH |

* Telephone Number: (6037539185 Fax Number: |

* Email: |ahardy@townofboscawen .org |

Tracking Number:GRANT13234632 Funding Opportunity Number:EPA-OLEM-OBLR-20-07 Received Date:Oct 28, 2020 02:38:10 PM EDT



Application for Federal Assistance SF-424

* 9. Type of Applicant 1: Select Applicant Type:

C: City or Township Government |

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

*10. Name of Federal Agency:

|Environmental Protection Agency

11. Catalog of Federal Domestic Assistance Number:

l66.818

CFDA Title:

Brownfields Assessment and Cleanup Cooperative Agreements

*12. Funding Opportunity Number:
EPA-OLEM-OBLR-20-07

* Title:
FY21 GUIDELINES FOR BROWNFIELD CLEANUP GRANTS

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

1235-Commercial St Boscawen.pdf | ‘ Add Attachment | ’ Delete Attachment | ‘ View Attachment

*15. Descriptive Title of Applicant's Project:

Allied Leather Brownfields Cleanup

Attach supporting documents as specified in agency instructions.

Add Attachments | ‘ Delete Attachments | ‘ View Attachments

Tracking Number:GRANT13234632 Funding Opportunity Number:EPA-OLEM-OBLR-20-07 Received Date:Oct 28, 2020 02:38:10 PM EDT



Application for Federal Assistance SF-424

16. Congressional Districts Of:

* a. Applicant NH-002 * b. Program/Project |NH-002

Attach an additional list of Program/Project Congressional Districts if needed.

| ‘ Add Attachment | ’ Delete Attachment H View Attachment |

17. Proposed Project:

* a. Start Date:  |08/17/2020 *b. End Date: [{10/28/2020

18. Estimated Funding ($):

* a. Federal | 400,000 .OO|
*b. Applicant | 100, 000.00|
* c. State | 0 .00|
*d. Local | 0.00|
* e. Other | 0 .00|
*f. Program Income | 0.00|
*g. TOTAL | 500,000.00]

*19. Is Application Subject to Review By State Under Executive Order 12372 Process?

|:| a. This application was made available to the State under the Executive Order 12372 Process for review on |:|
|X| b. Program is subject to E.O. 12372 but has not been selected by the State for review.

|:| c. Program is not covered by E.O. 12372.

* 20. Is the Applicant Delinquent On Any Federal Debt? (If "Yes," provide explanation in attachment.)

[]Yes X] No

If "Yes", provide explanation and attach

| | ‘ Add Attachment | ’ Delete Attachment | ‘ View Attachment

21. *By signing this application, | certify (1) to the statements contained in the list of certifications** and (2) that the statements
herein are true, complete and accurate to the best of my knowledge. | also provide the required assurances** and agree to
comply with any resulting terms if | accept an award. | am aware that any false, fictitious, or fraudulent statements or claims may
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

X ** | AGREE

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency
specific instructions.

Authorized Representative:

Prefix: |Mr R | * First Name: |A lan |

Middle Name: |H. |

* Last Name: |Hardy |

Suffix: | |
* Title: |Town Administrator |
* Telephone Number: |6037539185 | Fax Number: |

* Email: |ahardy@townofboscawen .org |

* Signature of Authorized Representative: Alan H Hardy

* Date Signed: |10/28/2020 |

Tracking Number:GRANT13234632 Funding Opportunity Number:EPA-OLEM-OBLR-20-07 Received Date:Oct 28, 2020 02:38:10 PM EDT
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